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Introduction 
 
 
The outline that follows was reviewed and accepted as the basic plan of action for the 
Court Core Data Transfer (CCDT) Working Group by the Information Technology Advisory 
Committee (ITAC) on June 24, 2004 
…………………………………………………………………………………………… 
 
Objective: 
  To utilize a Working Group of JUSTIS members, users, and designers of analytic 
processes, to complete a detailed data requirements analysis, and document that analysis to 
benefit the courts, the IJIS design and implementation, allowing the data contribution authorized 
by the courts for dissemination via JUSTIS to satisfy user requirements, and allowing the design 
and implementation of a court core data transfer process to benefit the entire JUSTIS community.  
 
Method: 
 
Weekly, two-hour work sessions 
 Review last week’s work 
 Make any corrections, updates (provide copies to all) 
 Present this week’s work (copy to all members) 
 Discuss 
 Make assignments 
 
Deliverables: 
 
Deliverables 

 Documentation of Court: 
Plans 
Schedule 
File & Data definitions and layout 
Presentation method / record layouts – screen designs 
Data availability schedule 
 

 Documentation of Individual Agency Detailed Descriptions of both Current  & Anticipated 
Utilization of Court Data 

JUSTIS members: 
For each utilizing court data process: 

What process is court data used for? 
From which agency is it obtained? 
How is the data obtained? 
What is the specific data obtained? 
Do you anticipate change? 
When? 
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Courts: 
 For each “post” process where agency data is provided: 
 (Post process is defined as when the court has provided data and  

expects that data to be updated, augmented, or when the court expects 
agency data in response) 

What process is agency data used for? 
From which agency is it obtained? 
How is the data obtained? 
What is the specific data obtained? 
Do you anticipate change? 
When? 

    
 Documentation of Individual Agency Data Requirements 

For each process: (see above) 
 Review & confirm how data is used  
 Review & confirm how & from where data is obtained 
 Review & confirm current list of data 
 Identify any additional data requirements – specific data elements  
Courts: (see above) 
 Review & confirm 
 

 Individual Statements of Agency Time Requirements 
For each process & subsequent set of associated data 
 What is the current / actual delivery schedule?  

What are the maximum and minimum limits to delivery? 
 (want vs. must) 

  Courts: As above 
 

 Documentation & Prioritization of Acceptable Delivery Methods 
For each process & subsequent set of associated data 
 What are the alternative acceptable delivery methods and media? 
 For example: documents, data “push”, data “pull”, query. 
Courts: As above  
 

 Unified Documentation of “Community” Data Requirements and Time Requirements 
As a group: 

Combine each of the sets of individual deliverables into a view of the 
“Community” business process 

 Flowchart & document the entire process 
 

 Screen Displays & Record Layouts for User Consumption 
As a group: 
 Add screen designs and/or record layouts to the above 

 
Schedule: 
 

 06/24/04 – Agreement to Proceed with CCDT Working Group     
 Activities 

 07/06/04 - Agency / Participants Identified 
 07/06/04 - Bi-weekly work Sessions Scheduled 
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 07/06/04 – First work Session – Review, Discussion and Modification of  
   Deliverables & Work Schedule 

 07/22/04 - Review and Modification of Presentation for ITAC –  
   Permission to Proceed 

 07/26/04 – No meeting  
 08/02/04 - Court Presentation of Detailed IJIS Criminal Objectives and  Schedule 
 08/09/04 – Court Presentation of Criminal Data Dictionary, Data Sharing  
    Standards, Policies and Practices 
 08/16/04 - Individual Descriptions of Agency Court Data      

 Utilization and Court’s Agency Data Utilization 
 08/23/04 - Individual Agency Court Data Requirements and Court’s Agency Data  
    Requirements 
 08/30/04 - Individual Agency Data Delivery Requirements 
 09/06/04 – No Work Session - Holiday  
 09/13/04 – Data / Record Layout Requirements & Screen / Document  
    Requirements  
 09/20/04 -  Final Draft & Closing Review, Prepare Presentation 
 09/23/04 -Comprehensive Data Requirements Document, Prioritized 

Delivery Requirements Presented as Final Report to  
ITAC 
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Working Group Project Resources and Costs: 
 
 
This report is a real-world application of the Interagency Agreement on Information Technology. 
 
This effort was recognized as essential to the participating agencies of the ITAC.  Each 
participating agency believed the work that was to be accomplished was absolutely indispensable 
to the agency, the court, and the general welfare of the criminal justice community, citizens, 
victims and offenders. Recognition of the importance of CCDT Working Group and the priority of 
participation was more than lip service.  
 
All work that was accomplished, both individually and collectively, by the participating 
agencies was produced with existing agency resources.  No funding from any agency, the 
federal government or the Criminal Justice Coordination Council (CJCC) was requested or 
utilized for this effort. 
 
This effort is representative of the extraordinary interagency cooperation of the ITAC participating 
agencies and JUSTIS users, and is representative of the foundation of the Information 
Technology Advisory Committee of the Criminal Justice Coordination Council.  
The JUSTIS team wishes to: 
 

• recognize the generosity of the involved ITAC agencies in allowing their personnel to 
participate,  

• recognize the professionalism and dedication of the participating agency representatives, 
• recognize the professionals at the D.C. Office of the Chief Technology Officer for both 

participation and especially for the implementation of the very valuable ITAC Virtual 
Office, 

• recognize the very positive leadership of the Court: DC Superior Court Chief Judge Rufus 
King III, DC Superior Court Judge Brook Hedge, CIO Ken Foor, IJIS Program Manger 
Greg Hale, the IJIS Team and the IJIS contractors - BearingPoint and Maximus. 
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Court Core Data Transfer 
 
Overview: 
 
The Court Core Data Transfer Working Group is dedicated to completing a wide-ranging analysis 
of agency relationships with the court’s current and future information systems.  This effort will 
create a substantial portion of the foundation for the best possible implementation of the Court’s 
Integrated Justice Information System, IJIS.  Our hope is that the IJIS design team can use this 
data collection and then need only to verify the agency views. The optimum implementation is 
one that best serves both the court and all its allied justice agencies.   
 
The Core Data Transfer Working Group and the basic plan were approved by the ITAC at their 
regular June 2004 meeting.  This was a very ambitious schedule of only a maximum of 8 two-
hour weekly work sessions, with the entire effort to be completed with a formal presentation no 
later than the regular September 23 ITAC meeting.  The Information Technology Liaison Officer 
(ITLO) and the JUSTIS Security Officer called for participants to express their interest in 
participation, and held the first work session on July 6, 2004. 
 
The work sessions were initiated with a detailed presentation by the Court’s IJIS Program 
Manager.  The purpose of this presentation was to clearly express the direction the IJIS project 
was to take, the concepts and philosophies that were to be the foundation for the system, the 
policies for data collection and dissemination, and the relationship between IJIS and JUSTIS.  
Without this level of detail the Working Group efforts could easily have been wasted. (See 
Appendix B) 
 
Additional challenges were raised by the court. Rather than ignore or postpone a discussion of 
other very important automation issues, saving them for either later examination or dispensing 
with their consideration altogether, the courts took a leadership position in discussing: 

• automation of documentation, and 
• data transfer to the courts from allied agencies 
 

Although the CCDT Working Group had not documented these activities in their plan, they were 
eagerly discussed within the work sessions, and basic documentation for these future efforts 
provided in the Final Report.  
 
The maximum of 18 hours of Working Group meetings was not the extent of the effort contributed 
to the project.  The work sessions were not provided for “work” per se; they were provided as the 
forum to make assignments, discuss the myriad of relationships and processes between not only 
the court and agencies, but also between allied agencies where court data was involved.  The 
“work” by the agencies was accomplished between the weekly meetings and then presented at 
them.  Some have estimated that easily between 6 and 24 hours of effort were expended by 
agencies in preparation of each of their assignments. 
 
The ITLO and JUSTIS Security Officer received and reviewed all work products.  We have been 
astounded by the quality of the work products.  If no other measure were utilized to measure both 
the concern of the agencies and the professionalism of the participants, the work products alone 
would make them clear. 
 
The Final Report segments follow.  All work products and documentation are provided within on 
the ITAC Virtual Office.   
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Significant Core Data Transfer Working Group Work Products 

 
 
Agency Business Processes Using Court Data 
 
The first assignment the Working Group accepted was to define their current information 
relationship with the Superior Court.  While there maybe a multitude of informal and ad hoc 
relationships, it was decided to pursue the established business relationships through use of 
descriptions and charts such as the Agency Business Processes Using Court Data. 
 
It comes as no surprise to even a novice to criminal justice that the court is the only true central 
figure in the justice process.  All processing either leads to the court or from the court.  While 
there is internal business processes within every agency unrelated directly to court data, the 
processing would not be done if it were not because the offender was to be forwarded to the 
court, was in court, or was sent to the agency as a result of the court.  Stripping away all agency 
activities but those directly related to court data activities would, one would imagine, leave very 
little activity, but quite the opposite is true.  
 
From all the first-rate examples of agencies answering this assignment, the submission by the 
United State’s Attorney’s Office (USAO) is exemplary and serves as a model of the level of 
agency activity relating to court data.  The submission by the USAO and the other participating 
agencies are found in the Appendix.  
 
The USAO description is very detailed and recognizes that a future system needs to continue and 
enhance current processes.  It explains that the Replicated Case Information System (RCIS) is 
the repository of court data within the USAO. It contains approximately 85 data elements from 
court processing.  These data are updated daily.  In addition to RCIS, at least three other USAO 
systems depend upon accurate and complete data from the courts, via RCIS. 
 
The example from USAO that is found on the following 3 pages also addresses the conversion 
needs (to be addressed in detail in the next section of this report) and presents Figure 1, a chart 
picturing current business processes utilizing court data.  A minimum of 9 business processes 
depend upon court data.  One would imagine that, while the specific number of business process 
within other agencies may be higher or lower, the USAO example is representative of court 
related activities at a conceptual level, and clearly demonstrates the importance of the 
relationship of IJIS to each agency, the impact of a less than robust replacement for CIS, and (as 
found on Figures 2a and 2b) the advances that must be made.  The primary improvement is the 
movement from a CIS “output only” system to an “interactive / responsive” system allowing both 
court and agency business processes to be more timely and accurate.     
 
If the pattern from the USAO holds true for a majority of all the ITAC participating agencies, then 
the lessons learned, and the issues IJIS must address, include: 

a. an agency has a system that is a primary repository of court data 
b. that primary system spawns data to other agency systems 
c. the primary or secondary systems spawn documents or support the 

manual creation of documents that contain court data 
d. the primary or secondary system tracks the offender’s court processing 

or results, and/or her relationship to court data 
e. the agency uses the systems maintained to also generate statistics 
 

USAO documentation follows on the next four pages. 
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 USAO-IJIS DATA AND DOCUMENT EXCHANGE REQUIREMENTS 
 
 
1. USAO Systems with Superior Court Data 
 

The main repository for Superior Court case data at the USAO is RCIS (Replicated Case 
Information System).  All court cases are tracked and maintained in this Oracle database.  
Criminal court cases with any update activity are loaded on a daily batch basis from the court 
system, CIS, to partially populate the RCIS database.  These 85 data elements are identified and 
defined in Attachment B, USAO-Court Interface Master Data Element List.  Other USAO 
systems, including CFITS (Closed Files Tracking System), APS (Automated Papering System), 
and MI (Master Index), also contain some court data derived or extracted from RCIS. 
 

2. Data Conversion Requirements 
 

All Superior Court criminal case data converted to the new system, IJIS, is needed by the USAO.  
This includes all criminal court cases, regardless of conviction status, in the court database dating 
back to 1991.  Categories include all misdemeanors and felonies.  Traffic cases are not required.    
 

3. USAO Processes and Interface Data Requirements 
 
 The interfaces to support the identified business processes are all mission critical and support the 

operational needs of the USAO to effectively and efficiently prosecute DC criminal cases.  These 
requirements include both data and document transfer.  If not handled electronically, paper 
transfer of documents and redundant data entry will be required.   Certain assumptions were made 
about IJIS data structures and capabilities since data documentation has not yet been made 
available.   It was also assumed that all key data and documents related to criminal case processing 
in Superior Court will be captured by IJIS and transferred to USAO in a near real-time mode.  The 
final data exchange documentation will require IJIS data and process documentation, and further 
analysis of USAO and Superior Court business processes in an IJIS environment. 

 
Figure 1 illustrates the current USAO processes and interface data requirements by type of data.  
The specific data elements are identified and defined in Attachment B, USAO-Court Interface 
Master Data Element List.  Figures 2a and 2b illustrate the USAO processes requiring an IJIS 
interface subsequent to the implementation of the new system.  Unlike the current interface, future 
data exchange requirements are bi-directional.  Characteristics of these processes and the 
anticipated data required are identified in detail in Attachment A.    
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Figure 1.
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Figure 2a.
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Figure 2b.
USAO – COURT INTERFACE REQUIREMENTS
FUTURE BIDIRECTIONAL DATA EXCHANGES
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Requirements for Conversion of Existing Court Data 
 
 

As significant to the user as the exciting functionality of any prospective system might be (what new are 
you offering me?), of equal importance is user apprehension regarding the disposition of the old system 
(what are you taking from me?).  The primary concern of those involved daily in agency’s court related 
business processes is access to data which they have grown to rely upon – old data, historical data, and 
previous data.  As a consequence, the questions regarding the conversion of data from CIS to IJIS were 
an immediate topic of discussion. 

 
This discussion was introduced with confusion about the term “archive.”   This was related to an 
understanding that the court might not convert all CIS data, but instead would convert later year’s data 
and archive the earlier years. The oldest data the CIS system maintained was 1978. This caused 
concerns regarding how and where to access this archive, and most importantly, how agencies would 
learn if and when cases within the archive were updated.   

 
In addition, there were clearly different views of which data required conversion.  It was determined there 
are as many as five types of cases.  Some agencies were interested in different portions of those five 
types, while others were resolute in requirements to convert all types, from all years.   

 
This discussion resulted in three assignments: 

1. the agencies were each asked to identify how far back, in years, they would ask the 
courts to convert data, by five case types. 

2. the court was asked to further define “archive”, and  
3. the court was asked for an accounting of the total number of each type of case, by year, 

maintained on CIS 
 

The agencies each completed an analysis of their conversion requirements, as found on the chart on 
page 19, the Court Data Conversion Requirements by Date  

 
The chart shows interesting trends from requiring only relatively recent data, ranging to requirements 
going as far back as data is available.  One notices a vast majority of agencies care little about DC 
Misdemeanor data prior to 1991.   The number interested in older and more recent data is more mixed 
when considering Traffic and US Misdemeanor information.  However the majority of agencies wish as 
much Felony and SP and Fugitive data as could be converted. 
 
While this input was well thought out and resulted in a valuable overview of the value of dated data, it was 
all for naught.   The court announced it would convert ALL CIS data, dating back to 1978.  This was 
exceptionally well received by the agencies.  This eliminated special circumstance or exclusion planning 
by both courts and agencies, and made a discussion of the term “archive” superfluous.   

 
The courts did complete the count by year assignment however.  The results of that effort are found on 
page 20.  This chart does offer some interesting insights to rather significant cycles of increased and 
decreased volumes over this 24 year period.  
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 Court Data Conversion Requirements by Date 
       
       

Agency    DC Misd Traffic  US Misd Felonies SP/ Fugtv 
          
USAO  1991  1991 1991 1991 
          
MPD  1989 1989 1989 1989 1989 c 
          
CSOSA  1991 1978 a b 1978 a  1978 a  1978 a c 
          
PSA  1991 1978 a b 1978 a  1978 a  1978 a c 
          
PDS  1991 1991 1978 1978 1978 c 
          
DC Sent. 
Comm. 1991  1991 1978   
          
SAC  1995 1995 1995 1995 1995 
          
DCDC  1989 1978 b 1991 1987 1991 
          
          
          
       

a = 1978 is used if an agency indicated the data required was "all" 

b =
an agency indicated need for only serious traffic, DUI, DWI, 
OWI 

c =
Sp cases 
only      
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  Criminal Cases In CIS  
     
YEAR Felony Misdemeanor DC Traffic 
     

1978 6809 12014 3345 8 
1979 7254 13716 3366 28 
1980 7286 13789 3470 30 
1981 7649 15537 3805 85 
1982 7644 16168 4243 8036 
1983 7459 17306 4469 10409 
1984 9022 16149 4521 11567 
1985 10069 19446 5085 12446 
1986 12857 16211 4441 12580 
1987 14624 16152 4389 11888 
1988 15471 14607 4149 9101 
1989 14539 13516 6063 9192 
1990 14257 14145 6460 9203 
1991 15251 15724 5726 9933 
1992 13301 17618 4675 10886 
1993 13371 18296 5016 9879 
1994 12710 17199 4967 8369 
1995 10914 14386 4307 7021 
1996 11208 15442 4785 7114 
1997 10040 19146 7021 8806 
1998 9359 18416 4981 7846 
1999 9207 15398 4121 6831 
2000 7845 15160 4126 7097 

     
*****  There are 131 cases prior to 1978    
 but they do not have case type designations  
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Requirements for Data Availability in the Future Court System 
 
 
Every agency information system involving criminal justice information collects data which is not 
shared with allied justice agencies.  In some instances confidentiality is an issue, in some 
instances legal restraints are in place, in some instances the owner agencies are suspected of 
selfishness.  Seldom do these issues get discussed in an open forum.  The CCDT Working Group 
is an exception.   
 
The participating agencies were asked to identify the court data they would need in the future to 
better complete their court related business practices.  Immediately the question was raised – 
What data does the court have?  The opinion of the Working Group was that unless they were 
informed of all available CIS data, they certainly could not reasonably expected to identify the 
data requirements from IJIS.  
 
All participating agencies recognized that not “all” current CIS court data was accessible thorough 
JUSTIS or any other existing data transfer/collection method.  The reasons and rationale for such 
limitations were reviewed, almost on a one-for-one basis and were found to be reasonable and 
practical.  None-the-less, there was an undercurrent to the discussion that bespoke of court data 
of which no-one other than the courts were aware. 
 
This concern was answered by the courts in the most effective manner; they provided a complete 
list of data, regardless of the possibility of any relevance to any agency’s information needs, for 
examination by the CCDT participating agencies.  
 
This resulted in an assignment that required each agency to review the entire list of data and 
identify: 

1. which data is currently obtained by the agency, 
2. if the data was not currently obtained, but the agency “wished” the data to be available 

from IJIS 
3. if the data should be available from JUSTIS as the result of a JUSTIS query 
4. if the data should be sent to the agency utilizing a “push” methodology 
5. if the data were to be pushed, how often (within minutes, hours, days), and  
6. if the data should be expected to be part of a court created document.  
 

The information each agency examined resulted in an aggregate chart of approximately 550 
current data items from CIS and 21 “new” data items suggested by users on one axis, and 5 
primary columns with 10 segments each, on the other axis.  While this chart is presented in its 
entirety in Appendix A, segments of the results introduce each primary discussion that follows.   
 
Let’s discuss each of the five primary subjects of analysis: 
 

• How much CIS data is currently obtained by agencies? 
• In addition to current CIS data, how much of the current CIS data do agencies wish to 

obtain from IJIS? 
• Which data should be available through a JUSTIS query to IJIS? 
• Which data should be delivered to the agencies via push, and what is the time 

requirement? 
• Which data should be available from a court related document? 
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While the analysis of the aggregate agency requirements must be addressed in detail by the 
court’s IJIS design team, the statistical analysis that follows does give an overview of the justice 
community’s thoughts.  The reader must consider that each agency’s submission was prepared 
within 5 - 8 working days as an Excel worksheet prepared by manual entry.  This can cause data 
entry errors both at level one, the data collection, and level two, the data entry.  The ITLO 
received each agency’s submission and transferred each, by data entry, to the master sheet.  
This introduced a third level of possible errors, and as some data required a conversion, a forth 
level of error.  None-the-less, these results are thought to be representative of the entire 
community. 
 
 
 
 
 
 
 
 

 NOTE:  The D.C. Statistical Analysis Center (SAC) input was recorded and is included in all the 
following charts; however the input was not included in the numerical analysis.  This exception 
was made because the SAC is a newly formed agency with no prior history with CIS or JUSTIS 
utilization.  As a consequence SAC requirements fell beyond the ranges expected from more 
mature agencies with such history of exposure. 
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• How much CIS data is currently obtained by agencies? 
 
 
     D            
 C   C            
 S D S         U D 
 O C E M O P P S S C 
 S D N P A D S A A S 
 A C T D G S A C O C 
        Current?      
DATA ITEMS SELECTED 
PER CATEGORY 134   46   1   134   152   
    88   60   118   0   0
PERCENT SELECTED BY 
AGENCY 25% 16% 8% 11% 0% 22% 25% 0% 28% 0%
                
PERCENT SELECTED  BY 
ALL AGENCIES 15%                   
                      

 
 
Of the 550 data items available in CIS, agencies obtain from 8% to 28% of that data.  The 
community-wide average was 15%.  This would lead one to believe that 75% of the data 
available was of no interest or no value to the other justice agencies.  The next section 
contradicts that belief.  These results do offer that the CIS system does maintain data well in 
excess of that used external to the court, and in fact, many agencies had no idea what data 
could possibly be available via CIS. 
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• In addition to current CIS data, how much of the current CIS data do agencies wish to 

obtain from IJIS? 
 
 

 
     D            
 C   C            
 S D S         U D 
 O C E M O P P S S C 
 S D N P A D S A A S 
 A C T D G S A C O C 
     Wish?       
DATA ITEMS SELECTED 
PER CATEGORY 182   4   370   168   148   
    240   148   0   532   0
PERCENT SELECTED 
BY AGENCY 33% 44% 1% 27% 68% 0% 31% 97% 27% 0%
                
PERCENT SELECTED  
BY ALL AGENCIES 36%                   
                      

 
 
 
This collection of data was revealing.  The agencies “wished” to obtain anywhere from 148 to 
370 additional data items from IJIS that are currently in CIS.  This is an increase of 27% to 
68% beyond current data made available, an average of a 36% increase.  A number of 
agencies were careful to state, when offering their charts, that their chart was not to be seen 
as a “wish”, i.e., nice to have, but a requirement for better addressing current business 
process within the agency.  
 
In addition, one agency submitted results that indicated that a data item was both obtained 
and wished for.  I saw these as mutually exclusive answers, so the “wish” entry was 
excluded.  The agency later offered the rationale for this mixed answer.  They currently 
“obtain” the court data, but only through exhaustive and error prone manual, clerical and 
personal data exchanges.  While they do “obtain” the data, the requirement is that they “wish” 
data to be delivered directly from the court through an automated methodology.  One might 
believe other agencies would also suggest the same, if asked.  The IJIS design team will 
have to carefully analyze individual agency results from this data collection effort. 
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• Which data should be available through a JUSTIS query to IJIS? 
 

     D            
 C   C            
 S D S         U D 
 O C E M O P P S S C 
 S D N P A D S A A S 
 A C T D G S A C O C 
     Query?       
DATA ITEMS 
SELECTED PER 
CATEGORY 315   17   370   312   0   
    309   20   3   0   0
PERCENT SELECTED 
BY AGENCY 58% 57% 3% 4% 68% 1% 57% 0% 0% 0%
                 
PERCENT SELECTED  
BY ALL AGENCIES 27%                 49%
                      

 
 
 
This segment of the results was somewhat surprising.  The CIS data required to be available 
as the result of a JUSTIS query to IJIS indicated that only 1% to 68% of court data currently 
available was required.  The wide range within the set of individual results indicated that, on 
the average, only 27% of court data needs to be displayed on-line.  Some agencies identified 
all data they would expect to see displayed as the result of a JUSTIS query.  Several other 
agencies interpreted the request as asking for the data they would require for as indexable 
items for search arguments.  The difference in these two methods of answering produce 
significantly different numerical results, but at the same time, offer the IJIS and JUSTIS 
design teams a unique view of both the total data requirements and the method agencies 
would require to be used as the basis for selection of that data.  
 
 
We do not believe these results to be accurate both because of the extremes of the 
numerical range and because of two methods participants chose to answer the question. 
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• Which data should be delivered to the agencies via push, and what is the time 

requirement? 
 
       D            
   C   C            
   S D S         U D 
   O C E M O P P S S C 
   S D N P A D S A A S 
   A C T D G S A C O C 
       Push?        
DATA ITEMS 
SELECTED PER 
CATEGORY   315   51   250   315   300   
      325   208   120   532   0
PERCENT 
SELECTED BY 
AGENCY   58% 60% 9% 38% 46% 22% 58% 97% 55% 0%
                  
PERCENT 
SELECTED  BY 
ALL AGENCIES 49%                     
                        
 M 118 222 2 210 59 1 125 0 303 0

TIME 
REQUIREMENT:  H 0 106 0 0 0 120 1 0 0 0

 D 211 25 53 0 192 0 203 574 0 0
    M  1040 41%     
   ALL H  227 9%     
    D   1258 50%     
    Total  2525      

 
 
The results of this set of agency entries clearly demonstrated the importance of a push 
facility.  Agencies required anywhere from 51 data items, or 9% of current CIS data, to 325 or 
60% of current CIS data to be delivered via push.  This range was skewed to the right and 
resulted in a requirement of 49% of all available CIS data to be delivered through use of a 
timely, automated, guaranteed push methodology. 
 
Timeliness was the other issue addressed.  Agencies were asked, when identifying the data 
required to be pushed, the timeframe required for delivery.  The following results were found:  
41% of the data was required to be delivered within minutes, 9% is required to be delivered 
within hours, and 50% is required within days.  When seen as individual agencies, a least 
common denominator type analysis would indicate that most data is required within minutes.  
 
Data delivery in minutes to the entire justice community may result in some agencies 
obtaining data well in advance of their needs, and in some instances, obtaining data for 
individuals they may never process.  In addition, this does not address the issue of serial 
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processing of the offender, or her/his information.  Not all information is collected at any one 
time, nor required all at one time.  How does one address these and related issues, as well 
as the need for corrections and updates?  Obviously, this data is little more than a 
conversation starter. 
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• Which data should be available from a court related document? 
 
 

     D            
 C   C            
 S D S         U D 
 O C E M O P P S S C 
 S D N P A D S A A S 
 A C T D G S A C O C 
     Document?      
DATA ITEMS SELECTED PER 
CATEGORY 0   0   0   0       
    159   207   0   0     
PERCENT SELECTED BY 
AGENCY 0% 29% 0% 38% 0% 0% 0% 0%     
                     
PERCENT SELECTED  BY 
ALL AGENCIES 7%                   
                      

 
 
 
The results from this segment are the most questionable.  In effect, the results indicate that 
from 29% (159 data items) to 38% (207 data items), or an average of between 7% and 33% 
of current CIS data should be available via documents.  We do not think this represents an 
accurate picture of the justice community’s requirements, particularly as the sample is much 
too small.   
 
The results from the next assignment and the resulting discussion are thought to be both 
more representative and significant. 
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Requirements for Automation of Documentation 
 
 
Few sets of functionality are more desirable within criminal justice than automated documentation. 
 
Hardly any ITAC agencies have had automated creation and distribution of documentation for any length 
of time.  The difficulties in the past were often associated with the lack of technical or systematic 
capabilities on either the creation or the reception end.  While some systems or parts of some systems in 
some agencies have such capabilities, there has been no effective, foolproof methodology available for 
all parties.  If one agency has full capability to create a document, but cannot send it, or if it can send it 
but the target agency cannot receive it, or if the process is chancy, or if the process lacks security, non-
reputability, proof of origin, or accountability, then in fact, no system exists. 
 
This set of data from the Aggregate Automated Documents Requirements Chart is also offered as sort 
routines in the Appendix.  Interesting representations of the chart below result when two sort routines are 
applied. The first sorts the information in the first column; a set of agencies which would originate a 
document sent to the courts.  The second sort represents the agencies that would receive documents 
from the courts, whether or not they originated in the courts or from a prior agency’s processing.  
 
There are approximately 102 documents that one agency or another has suggested.  We use the term 
“approximately” advisedly throughout this segment because an agency may have colloquial names for 
any number of documents, for which other agencies also have their local nomenclature.  In addition, a 
number of documents do not currently exist, and consequently there is no standard name.   
 
The bulk of the documents listed on the Aggregate Automated Documents Requirements Identification 
chart represent one-way, one-time use documents.  This means that an agency creates the document 
and it is sent to a receiving agency, for one use. 
 
The sort routines available in Appendix A increase the ability to count sending and receiving agencies.  
For example, when one sorts by documents created, by an agency other than the courts, of the 102 
proposed automated documents, seventy-one (71) were identified.  Only four (4) of those created were 
intended for distribution, pass through, to a second agency.  However, eighteen (18) were required to 
generate return receipts. 
 
When sorted by receiving agency, interestingly enough, of the approximately ninety-six (96) received, 
nearly one third, or thirty-five (35) of the documents were created by other than the courts.   Of those 
approximately sixty (60) documents created by the courts, only four (4) agencies were identified as 
recipients: CSOSA, PSA, DCDC, and USAO.   
 
We feel certain that this repost will be of particular interest to those agencies which wish to implement 
automated document transfer.  We suggest this is a starting point, and that the results required 
reexamination and analysis. 
 
Neither sort routine mitigates the central responsibilities of the courts.  The courts are positioned to serve 
as a receiver, a pass-through, and as an originator.  To remove the courts from any sequence is to make 
the process subject to failure, to remove the court from all such process is to devastate the entire criminal 
justice process. An objective observer would not ask why the multiple roles of the court role in these 
document process is required, but why have these documents and their processes not been automated. 
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The major question is how much of this document automation is practical?  As discussed earlier, full 
automation requires a minimum of four ingredients:   

• An agency with an automated document creation facility  
• An agency with an automated reception facility  
• A transportation facility – a delivery system 
• A full set of support controls – non-repudiation, digital signatures, timeliness, etc. 

 
While it  is unquestionable that automation of documentation is required, perhaps prior to doing 
automation piecemeal – as each occasion presents itself – a better approach might  be to prioritize the 
documents as to their importance to the justice process continuum, or perhaps isolate the automation to 
that between just two pilot agencies, or select only those with special tolls.  What ever the approach, 
doing the automation without an overall plan will probably leave the majority of the justice community 
unserved. 
 



AGGREGATE Automated Document Requirements Identification 

Document Initiating Agency
ITAC Agency                                          Superior Court Agency

1
2 USAO Felony Complaint-----------------------------> DCSC----------------------------------------------------- USAO (acceptance acknowledged) NOTE

3 USAO Misd. Information-----------------------------> DCSC----------------------------------------------------- USAO (acceptance acknowledged) NOTE

4 USAO No Papered Felony--------------------------> DCSC----------------------------------------------------- USAO (acceptance acknowledged) NOTE

5 USAO No Papered Misd.----------------------------> DCSC----------------------------------------------------- USAO (acceptance acknowledged) NOTE

6 USAO Filed Motion/Pleadings---------------------> DCSC----------------------------------------------------- USAO (acceptance acknowledged) NOTE

7 Court or Defense Motion/Pleadings------------> USAO (acceptance acknowledged) NOTE

8 USAO Amended Complaint-------------------------> DCSC----------------------------------------------------- USAO (acceptance acknowledged) NOTE

9 USAO Amended Information-----------------------> DCSC----------------------------------------------------- USAO (acceptance acknowledged) NOTE

10 USAO Indictment Filed-------------------------------> DCSC----------------------------------------------------- USAO (acceptance acknowledged) NOTE

11 USAO Letter/Correspondence---------------------> DCSC----------------------------------------------------- USAO (acceptance acknowledged) NOTE

12 DCSC Letter/Correspondence---------------------- USAO (acceptance acknowledged) NOTE

13 Court Order----------------------------------------------USAO (acceptance acknowledged) NOTE

14 USAO Gerstein------------------------------------------>DCSC----------------------------------------------------- USAO (acceptance acknowledged) NOTE

15 USAO Proposed Order------------------------------->DCSC----------------------------------------------------- USAO (acceptance acknowledged) NOTE

16 USAO Warrant/Affividavit---------------------------->DCSC----------------------------------------------------- USAO (acceptance acknowledged) NOTE

17 DCSC Warrant/Affividavit---------------------------- USAO (acceptance acknowledged) NOTE

18 USAO Notice of Filing--------------------------------> DCSC----------------------------------------------------- USAO (acceptance acknowledged) NOTE

19 DCSC Notice of Filing---------------------------------USAO (accNote: Acceptance Acknowledgement
20 DCSC Sentencing Form------------------------------USAO  by data exchange, not e-mail.
21 DCSC Probation Violation Report----------------->USAO
22 Commitment Pending Disposition ---------------->DCDC
23 Relese Orders ------------------------------------------DCDC
24 Judgement and Commitment Orders------------- DCDC
25 Fugitive Waivers ---------------------------------------DCDC
26 Writs ------------------------------------------------------DCDC
27 Mental Examination Orders -------------------------DCDC
28 Prisoner Transfer Requests -------------------------DCDC
29 Bond Card or Cash Collateral Receipt ---------->DCDC
30 Plea Agreement ----------------------------------------DCDC Italics = New Document
31 Medical Evaluation Order ----------------------------DCDC
32 Court Appointment ------------------------------------ DCDC
33 Indictment Order ---------------------------------------DCDC
34 MSP---------------------------------------------------------Warrants
35 USAO-------------------------------------------------------Warrants
36 OAG---------------------------------------------------------Warrants
37 MPD---------------------------------------------------------PD 163
38 USAO-------------------------------------------------------PD 163
39 OAG---------------------------------------------------------PD 163
40 MPD---------------------------------------------------------NOI's
41 USAO-------------------------------------------------------NOI's
42 OAG---------------------------------------------------------NOI's
43 PSA -------------------------------------------------------- Pretrial Report
44 PSA -------------------------------------------------------- Notices of Violation
45 PSA -------------------------------------------------------- Conditions of Release
46 PSA -------------------------------------------------------- Drug Tests
47 USAO-------------------------------------------------------Indictments
48 USAO-------------------------------------------------------Motions
49 OAG---------------------------------------------------------Indictments
50 OAG---------------------------------------------------------Motions
51 PDS---------------------------------------------------------Eligibility
52 PDS---------------------------------------------------------Contributions Order
53 CJA----------------------------------------------------------Eligibility
54 CJA----------------------------------------------------------Contributions Order
55 CSOSA-----------------------------------------------------PSI  
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56 CSOSA-----------------------------------------------------Probation Violation Notices
57 Judgment and Commitment Orders-------------> CSOSA
58 Judgment and Commitment Orders-------------> PSA
59 PSI Directional Form -------------------------------->CSOSA
60 PSI Directional Form -------------------------------->PSA
61 Civil Protection Order -------------------------------->CSOSA
62 Civil Protection Order -------------------------------->PSA
63 Deferred Sentence Agreement ------------------->CSOSA
64 Deferred Sentence Agreement ------------------->PSA
65 Bench Warrant------------------------------------------CSOSA
66 Bench Warrant------------------------------------------PSA
67 MSP --------------------------------------------------------PD 163 ---------------------------------------------------CSOSA
68 MSP --------------------------------------------------------PD 163 ---------------------------------------------------PSA
69 MSP --------------------------------------------------------PD 163 ---------------------------------------------------USAO
70 |
71 v
72 CSOSA
73 MSP --------------------------------------------------------PD 163 ---------------------------------------------------USAO
74 |
75 v
76 PSA
77 Petition & Affidavit for Civil Prot. Order --------> CSOSA
78 Petition & Affidavit for Civil Prot. Order --------> PSA
79 Petitioner's Information form ---------------------->CSOSA
80 Petitioner's Information form ---------------------->PSA
81 Victim Impact Statement --------------------------> CSOSA
82 Victim Impact Statement --------------------------> PSA
83 CSOSA ----------------------------------------------------Pre-Sentence Investigation Report
84 CSOSA ----------------------------------------------------Violation Report
85 MPD---------------------------------------------------------Warrant
86 USAO-------------------------------------------------------Warrant
87 OAG---------------------------------------------------------Warrant
88 MPD---------------------------------------------------------Charging Document
89 USAO-------------------------------------------------------Charging Document
90 OAG---------------------------------------------------------Charging Document
91 PSA--------------------------------------------------------- Pretrial Report
92 PSA--------------------------------------------------------- Notice of Violation of Conditions of Release
93 PSA--------------------------------------------------------- Drug Testing
94 USAO-------------------------------------------------------Indictments
95 USAO-------------------------------------------------------Motions
96 OAG---------------------------------------------------------Indictments
97 OAG---------------------------------------------------------Motions
98 PDS-CJA-------------------------------------------------- Eligibility
99 PDS-CJA-------------------------------------------------- Contribution Order

100 PDS-CJA-------------------------------------------------- Motions
101 CSOSA-----------------------------------------------------PSI
102 CSOSA-----------------------------------------------------Probation Order Notices
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Requirements for Data Presentation in Response to Queries 
 
 
Users can be easily become distraught and establish a very negative relationship with a new 
system often simply because it is new and doesn’t “look like” the old system.   Now this negativity 
might, on the face of it, appear foolish.  However, as often as not, what the user is really saying is 
that the sequence, layout and/or method of display of data no longer fit their business process. 
 
Agencies were asked to address these issues as a contribution to the initial design of IJIS / 
JUSTIS output.  This was a more freeform exercise than any of the other assignments.  Several 
agencies provided narrative descriptions; others offered point-by-point discussions of their views 
of future JUSTIS displays of IJIS data.  Other agencies offered current and planned screen 
displays resulting from their agency system query methodologies, such as “drilling”.   In Appendix 
C one finds both very functional current screen layouts from the USAO and an outstanding 
presentation by PSA of the new PRISM query methodology, with supporting screen displays. 
 
This PowerPoint presentation was very ably presented to the CCDT Working Group and the 
reception was very positive.  A majority of the participants at that work session that day agreed 
that this approach should be seriously considered as central to the JUSTIS approach to IJIS data.  
 
While this PRISM model appears to address many of the requirements of the Working Group, 
consideration must be made as JUSTIS makes parallel plans to employ a search engine, Fast 
Search & Transfer ASA©, (FAST) with an exceptionally facile query capability.  An analysis and 
detailed planning for the query responses via JUSTIS without consideration of the FAST services 
may cause some development and displays to be redundant.    
 
We think a case should be made to have PRISM-like methods and displays provided by JUSTIS 
for IJIS data.  This methodology should be the first layer or two of standardized query paths for 
either agency-centric or individual offender agency records.  Perhaps FAST would best be utilized 
for initial or system-wide queries and well as in-depth relational queries.  The analysis to support 
FAST implementation will have to address these alternatives. 
 
The screens that follow are selections from the PRISM presentation found in its entirety in the 
Appendix C.  
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3

PRISM 2.0 Criminal History Module Hierarchy

Criminal History List
– Internal Criminal History list (Washington, DC cases)

– Individual Court Cases
– Charges sub-list

– Disposition(s) sub-list
– Appearances sub-list
– Notifications sub-list
– Supervision and Compliance sub-list
– Bench Warrants sub-list

– External Criminal History list (Other jurisdictions)
– Similar to the Internal CH

– Criminal History Record Check list (last time we verified the 
information)
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4

PRISM 2.0 Criminal History List

Once a user finds and selects a Defendant the Criminal History List 
displays grouped on three areas:
-Internal Criminal History
-External Criminal History
-Criminal History Record Check

 
 
 
 
The narrative descriptions found with the slides very clearly offers what the user is seeing and 
what alternatives then can be followed.  Please look at the pages that follow.   Although the entire 
presentation is not shown in this section, the reader can clearly observe the “drill-down” 
methodology offered by PRISM. 
 
The user identifies a particular offender, then proceeds, level by level, to follow the data in one or 
more of several directions.  The user may find the essential data required and stop at that point, 
of continue the series of queries until the more specific answers to the questions are determined.  
 
This drill-down methodology is very successful and provides an excellent model for the IJIS and 
JUSTIS teams to emulate.  



5

PRISM 2.0 Court Case Screen – PART 1

Internal Criminal History - displays a Court Case identifying data
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6

PRISM 2.0 Court Case Screen – PART 2

Internal Criminal History – five sub-lists displayed: 
-Charges
-Supervision and Compliance Information
-Appearances – Court Appearances
-Notifications – Court Appearances Notification Letters
-Bench Warrant Information

 
 
 
 

7

PRISM 2.0 Charges Sub-list

Underneath Court Case information we list all the charges



7

PRISM 2.0 Charges Sub-list

Underneath Court Case information we list all the charges
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8

PRISM 2.0 Charges Detail Screen

Underneath the Charge detail we list all the Dispositions in chronological order

 
 
 

 9

PRISM 2.0 Disposition Detail Screen

Underneath the Charge detail we list all the Dispositions in chronological order
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Concerns 
 
What made the CCDT Working Group efforts so valuable were not only the resulting solutions and 
requirements that were documented.  The effort raised any number of questions that yet must be 
answered; these represent added value.   These questions include, but are not limited to: 

• Who does what? 
• Who pays for what? 
• Maintenance and support? 
• Automated documents - security, digital signatures, non-repudiation? 
• Possible redundancy by FAST? 
 

These issues are beyond the CCDT Working Group’s ability or responsibility to answer.  As one of our 
more prominent participants would say, “This requires someone with a lower serial number!”  However, 
the CCDT can and should make recommendations to the ITAC.   
 
The governance supported by the ITAC and suggested by the Interagency Agreement on Information 
Technology indicates that the ITAC must review the Final Reports by a Working Group, and then 
determine any further actions, if any, must be pursued.  If the ITAC’s “serial numbers aren’t low enough," 
then the matters may be brought before the CJCC by our Co-Chairs.  To start this progression, the CCDT 
makes the following observations and recommendations to the ITAC in association with the primary data 
collection now completed: 
 

• Who does what? 
 
It would appear that the Courts have full responsibility for the implementation of IJIS.  Some would 
interpret this as ending at a point where users can access IJIS data.  A conflicting view has been 
suggested by the Court’s policy regarding access to IJIS; the user interface with IJIS is JUSTIS.   
Does this mean that the IJIS project’s conclusion, relating to user access, is to build a facility that 
delivers data that should be made available to authorized agencies, only to the JUSTIS hub?   This 
position would transfer the responsibility for the design of queries, their attendant responses/displays, 
and all “push” routines, to JUSTIS, therefore the ITAC.  
 
If this is the end result, the IJIS project could be measured to be complete and successful completed, 
yet no user has access to the Court information. The CCDT recommends that this alternative be 
discussed in detail by the ITAC. 
 
• Who pays for what? 
 
Regardless of the decision whether to complete IJIS without providing access to users is or is not 
appropriate, who should pay for the responses/displays, and all “push” routines, regardless of “who” 
builds them?  Many might indicate the Courts have made all the changes affecting both the CIS and 
the JUSTIS systems, so the Courts must pay for the resulting required changes.  Others might 
indicate that JUSTIS is “community property”, and as such, the entire justice community must pay.  
This payment may have a multitude of sources, anywhere from agency tolls to use of grant funds that 
could have been apportioned to various members of the community. 
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Because this is a seminal decision, not only addressing IJIS, but each and every time in the future an 
agency modifies, updates, upgrades their system, or when an additional agency system is added to 
the JUSTIS repertoire, the CCDT recommends the ITAC address this issue. 
  
 
• Security, digital signatures, non-repudiation? 
 
In concert or in addition to the issues above, how to address automated document transfers?  
Admittedly, the creation and automation of documents eligible for transfer seem to fall within the 
sphere of responsibility of the creating agency.  However, simply creating the automated document 
does not “automate” it; to be a “sender” one must have a “receiver.”   Who designs and pays for the 
automation of the receipt?  One could argue that regardless of the sender, the receiver or the facility 
that supports the intermediate process, JUSTIS, should pay.  
 
Arguably, making that decision does not address the more costly activity – security.  Security of 
automated documentation is more than controlling access.  A multitude of terms and responsibilities 
ensue.  They include, but are not at all limited to:  digital signatures, encryption, delivery 
methodologies/facilities, and non-repudiation.   These terms, quite unfamiliar to most, can be equated 
to the term “expensive.” 
 
The CCDT recommends that the ITAC examine and provide decisions on the questions central to the 
creation, transmission and reception of automated documentation.  Further, the CCDT recommends 
that the ITAC request the JUSTIS Security Officer address and cost out the issues and alternatives 
surrounding security of automated documents. 
 
• Maintenance and support? 
 
If it is determined that JUSTIS has an active central role in the prior three issues, the obvious 
question is then, how does the ITAC support and maintain JUSTIS?  There are a number of basic IT 
truths that we face: one basic truth is that no system maintains itself; an additional truth is that 
administrator and managers do not / can not maintain information systems; the third is that 
maintenance and support are activities at which money must be thrown.  The questions that then 
logically arise are: who throws the money, where do they obtain it, who performs work as the result of 
the funding? 
 
These issues are not easily resolved.  However, without rather immediate resolution, there may not 
be any JUSTIS system.  These issues have been discussed during the four years that JUSTIS has 
been developed.  With JUSTIS Phase Four, the search engine, notification and link analysis, JUSTIS 
may, in effect, complete the build.   
 
The decision to support and maintain a completed JUSTIS system or to return to agency-centric 
systems must then be final.  The CCDT recommends that the ITAC consider the resolution of the 
question of “JUSTIS, Yes or No,” prior to the completion of Phase four. 
      
• Possible redundancy by FAST? 

 
If the IJIS query, push, facilitation of automated documentation, et al, are determined to be the 
responsibly of ITAC and therefore, JUSTIS, and Phase four is to be completed, what is the 
relationship between the new IJIS system, any new system, any existing system, and JUSTIS access 
via FAST?   It is perhaps too early to address this question.  However, the question cannot be ignored 
until Phase Four is completed.  At the same time, the IJIS project is an actual effort while Phase Four 
remains a plan.   
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The CCDT recommends that the Phase Four issues raised by the application of FAST be reserved 
until Phase four is actually funded. 
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ADDENDUM One  
 
 

Impact Upon Non-Participants  
 
 
As the Court Core Data Transfer Working Group weekly work sessions were drawing to an end, the 
court participants expressed deep concern regarding several issues.  Some of the issues were 
resolved and others continue to cause anxiety. 
 
One concern was “What do we do now that this ad hoc CCDT effort is complete?”  This concern is 
based upon the fact that the end of the CCDT effort is not anywhere close to the end of the detailed 
analysis that remains.  While this final report does address major issues and provide direction, 
individual circumstances with each participating agency remain.   
 
This concern was addressed by the continuation of regularly scheduled meetings of this group of 
agency representatives throughout the IJIS development and implementation process.  This will 
provide the agencies access to the design team and the opportunity to express their interests in the 
design challenges that remain.  Conversely, the court design team has contributed to the positive 
atmosphere of the CCDT effort and sees the continuation of this group, with leadership from the IJIS 
Project Manager, as the best method to test ideas and present solutions. 
 
A concern that remains and clouds the very optimistic expectations of both the IJIS team and the 
CCDT Working Group for the implementation and utilization of IJIS data is the lack of representation 
and participation by some few agencies.  All ITAC members and all JUSTIS user agencies were 
invited and encouraged to join the CCDT Working Group.  While an overwhelming number of ITAC 
and JUSTIS participating agencies accepted the opportunity, a few agencies failed to respond.  This 
could lead to dire consequences. 
 
All user agencies must recognize the following facts – discussed at several CCDT work sessions and 
documented within CCDT meeting notes:    
 

o A conversion to a new, CourtView based system without any parallel processing 
with CIS. 

o The cut over to the new system is planned for May, 2005. 
o Data elements as currently delivered will, in many cases be changed in format 

and in some cases, context. 
o These changes may require considerable changes to existing, non DCSC 

applications. 
 
The brunt of this tough reality was mitigated to a great degree for many agencies through their 
participation in this CCDT exercise and with their continued participation in the next set of court 
sponsored meetings.   While changes will be necessary and required for agency business process to 
continue, and improve, after implementation of IJIS, simply listening to the “how’s and why’s” of IJIS 
development moderate both fear of change and trepidation for the future of the agency. 
 
But what impact upon non-participating agencies? 
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A non-participating, unaware agency can expect a set of causes and effects that include, but are not 
limited to: 
 

o A conversion to a new, CourtView based system without any parallel processing 
with CIS. 

 
Any automated connection between CIS and the agency will be broken!  This means that all 
information conveying, connections or transfers that in any way involve computer-to-computer data 
movement will cease to work.  Of particular concern are those semi-automated reports, such as lock 
up lists, that will either not contain essential court information or will simply not run.   The impact will 
be immediate and terminal. There is no short-term recovery.  The business processes requiring or 
dependant upon court data within non-participating agencies will simply stop cold, with wide-ranging 
effects upon the entire justice community.  No agency exists in a vacuum, and it is too obvious that a 
single agency’s lack of preparedness will have down-stream impact  
 

o The cut over to the new system is planned for May, 2005. 
 
The non-participating agency toll is approximately 120 working days.  Given the regular maintenance 
requirements of perhaps 75% -85% of staff resources for a normal agency’s IT department, and the 
ever increasing development efforts in many agencies, this is a very short period of time.  While no 
appropriate reaction time can be easily specified, as every agency is different and each will have its 
own level of impact, the closer an agency approaches May without careful planning, analysis and a 
detailed technical strategy, the greater the opportunity for disaster.  
 

o Data elements as currently delivered will, in many cases be changed in format 
and in some cases, context. 

 
The impact of the IJIS implementation will not be restricted to purely technical processes.  Multiple 
changes will require corresponding modifications to business processes.  These changes will include 
different formats and presentations of data.  This impact will be observed on both personnel practices 
and IT processes, and can be negated only with training and adjustments to automated systems.  
The greater impact upon an unsuspecting or unprepared agency will result from the philosophy or 
contact of data presentation; for example, when a system goes from a “person based” foundation for 
organization of data to a “case based” foundation.  This philosophical change can make familiar data 
suddenly appear to be foreign and confusing.  Extensive training is often the only answer to this 
challenge. 
 

o These changes may require considerable changes to existing, non DCSC 
applications. 

 
While it is obvious that changes to CIS cause changes to all court related agency business 
processes, whether or not those processes are automated,  the ancillary effects upon agency internal 
process may not be recognized until such time as they no longer work or no longer are “SOP.”   
Agencies must recognize every incidence of court data, whether or not it appears to be related to a 
“court process” or a “court document” and determine the possible difficulties that a CIS to IJIS 
migration can cause.  These challenges to the normal business process are the most difficult to 
identify and are closely associated with operational level processes and the transfer of data from 
agency to agency – regardless of the timing or the media used. 
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ADENDUM Two  
 

Significance of ITAC / CJCC Support Upon Reliability Concerns 
 

There is no section addressing how reliable the new relationships between the Court’s 
information system, IJIS, the JUSTIS system, and each of the agency information systems must 
be.  The CCDT Working Group Working addressed more fundamental requirements within a 
broad spectrum of their needs.  An underlying assumption was the strength and reliability of the 
future technical relationships, the rigor with which they would be supported and maintained, and 
the immediacy of recovery from any faults or problems encountered. 
 
These substantial, yet unaddressed, concerns became more manifest as the Working Group 
approached the conclusion of their scheduled exercises.  It became more and more apparent that 
a grand design addressing every requirement would be futile if delivery of information was not 
within a 99.999% environment.  
 
The JUSTIS architecture is distributed, in that the data is stored on separate servers intended to 
be on the premises of the contributing agency.  The physical separation allows for a degree of 
fault tolerance by the simple fact that a failure in one location is isolated to that location.  As more 
mission critical processes are added to JUSTIS, such as will be the case with the new DCSC 
system, IJIS, there becomes a growing requirement for more fault tolerant and monitored data 
contribution processes.  In addition, the overall fault tolerance of JUSTIS should be examined in 
the context of meeting new data availability needs of the users.  This requires consideration of 
recovery processes at the user agency level should there be a failure in the data contribution 
process.  There is no way to stop offender processing upon system failure.  We must have a fail-
safe information base from which day-to-day operations are supported. Simplicity appears to be 
very requisite to the success of the future relationships.  The USAO representatives suggested 
this simplicity with the diagram that follows: 
 



IJIS TECHNICAL ARCHITECTURE
(First Draft)

Court Clerk

SUP COURT ITAC DCUSAO

JUSTIS
Server

JUSTIS
DB

Message
Queues

Message
Queues

RAM
Server

Court DB
Server

IJIS
Database

Doc
Files

Court
Document
Server

DCUSAO
DB Server

RCIS/
APS

DCUSAO
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Pub Def

D.O.C.

jXML jXML

Papering/
USAO Staff

Assumptions:
1. ITAC will provide the middleware
software to fully support message 
brokering services (with customization)
2. ITAC will provide a high-availability
computing environment with data
recovery and mission-critical systems
support  

Assumptions:
1. IJIS will fully support
bidirectional document
exchange with USAO
2. IJIS will route data and 
documents on a quasi-
real time basis.

jXML
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We draw the attention of the reader to the assumptions listed on the diagram: 
 
Assumptions: 
 
1. IJIS will fully support bidirectional document exchange with USAO 
2. IJIS will route data and documents on a quasi-real time basis. 
3. ITAC will provide the middleware software to fully support message  

brokering services (with customization) 
4. ITAC will provide a high-availability computing environment with data 

recovery and mission-critical systems support (emphasis mine)  
 
The forth assumption, above, is the only place in the Final Report that a minimum level of support 
requirement is addressed.  It is recommended that the ITAC and the Courts examine and define 
the responsibilities of each party: the IJIS, the JUSTIS, the agency system.  These 
responsibilities include, but are not limited to, the design, review and acceptance of the design, 
funding, development, implementation, and acceptance testing.   
 
All parties to this must accept their individual responsibilities, and recognize them within both the 
scope of the total system and the entire justice community.    
 
In the role of staff and advisor to the ITAC, the ITLO counsels that the JUSTIS system will be the 
weak link in this chain of systems and agencies unless significant changes to support are made.  
Without a funding stream or a functional organization, JUSTIS is invisible to government 
substantiation.  The system has neither status nor priority within the responsibilities of D.C. 
government.  While JUSTIS was a Proof of Concept, even later in the earlier phases, this 
transitory status was acceptable, even appropriate, with the Arrest Core Data Transfer, the 
accessibility of Stay-Away Orders, and now with the responsibility to serve as the user interface 
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to the courts; this provisional status must be addressed.  The criminal justice community is now 
faced, once and for all, with the decision: JSTIS or no JUSTIS.   If the decision is in the 
affirmative, then the requirements for the Phase Three Blueprint published February 20, 2003 
need to be revisited, reviewed and implemented.   Particular attention must be made to both 
mission recognition and the consequent organizational requirements. 
 
Drawn from that Blueprint, the organizational structure is pictured below and emphasis is 
provided to the roles and responsibilities of both the CJCC and the ITAC, as they pertain  
to JUSTIS.  The ITAC and CJCC need to face strategic decisions regarding JUSTIS, perhaps 
starting with reconsideration of the Blueprint documentation below. 
 
 
 

                  .  

CJCC 

The CJCC mission statement 
 

The mission of the Criminal Justice Coordinating Council (CJCC) is to serve as the forum for identifying 
issues and their solutions, proposing actions, and facilitating cooperation that will improve public safety 
and the related criminal and juvenile justice services for District of Columbia residents, visitors, victims, 
and offenders. The CJCC draws upon local and federal agencies and individuals to develop 
recommendations and strategies for accomplishing this mission. Our guiding principles are creative 
collaboration, community involvement, and effective resource utilization. We are committed to 
developing targeted funding strategies and comprehensive management information through 
integrated information technology systems and social science research in order to achieve our goal. 
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One of the responsibilities of CJCC in conducting its mission is to set the overall direction and mission for 
ITAC. The CJCC sets ITAC information technology mission for intra-justice agency collaboration. 

ITAC 

Mission  
 

The Information Technology Advisory Committee shall advise and recommend on matters 
pertaining to the funding, development, operation, maintenance and monitoring of a Justice 
Information System to improve public safety and the related criminal and juvenile justice services for the 
District of Columbia residents, visitors, victims and offenders.  
 
Recognizing the need for “...comprehensive management information through integrated information 
technology systems…” the Interagency Agreement established an information Technology Advisory 
Committee (ITAC) to serve as the governance body for system development.  The Interagency 
Agreement also established a set of guiding principles:   

• Recognize the primacy of each justice agency mission 

• Facilitate collaborative solutions to justice information challenges  

• Commit to the quality and integrity of justice data 

• Implement effective data and system security 

• Respect the confidentiality of information and individual privacy 

• Establish of system-wide standards, supported by common identifiers and positive 
identification 

• Nurture agency and community requirements for research and public access 

• Provide for long term performance monitoring and evaluation 
 
 
In effect, the ITAC carries out the mission it is given by CJCC and has the responsibility to: 

• Identify the community expansion of JUSTIS participants 

• Identify the functional expansion of JUSTIS capabilities 

• Prioritize the order of implementation of the above expansions 

• Manage, Control and Monitor the implementation of JUSTIS 

Information Technology Liaison Officer (ITLO) 

The ITAC requires staff resources to for the practical day-to-day administrative activities of the Committee. 
This staff resource must also function as an ombudsman and liaison between the ITAC; the Executive 
Director of the Criminal Justice Coordinating Council, Working Group Chairs, and agencies which provide 
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and procure fiscal and technical support such as OGMD, OCTO, the CFO and CPO. The ITLO will also 
communicate directly with justice agency personnel. The ITLO serves as the manager of system planning 
and development.  
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ITAC Virtual Office  

And  
Document Listing 
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The Information Technology Advisory Committee Virtual Office 
 

 
The ITAC Virtual Office was developed by the D.C. Office of the Chief Technology Officer.  The 
ITAC wishes to thank CTO Suzanne Peck and ITAC member Mr. Vic Grimes for being 
instrumental to the development and continued support for this private website. 
 
The ITAC uses this website for all ITAC associated projects and activities.  The “T.1” prefix 
denotes all documentation from the CCDT Working Group.  Visitors are encouraged to review 
other documentation found on the website to gain a broader understanding of all ITAC interaction 
with the justice community.  
 
The ITAC Virtual Office is found at: 

 
 

http://itac.cjcc.dc.gov 
 
 

 

http://itac.cjcc.dc.gov/
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The Court Core Data Transfer Working Group (CCDT) Information starts 
with the prefix  
        
  

T.1 
 
 
 
 
 
Court Core Data Transfer Working Group Document List Excerpt: 
 

 
T.1 Agency 
Automated 
Documents 
Requirements  

earl.gillespie@dc.gov Form 8/23/2004

 

T.1 Agency 
Automated 
Documents 
Requirements - 
Directions  

earl.gillespie@dc.gov Directions 8/23/2004

 
T.1 Agency Selection 
of Court Data Items  anne.grant@dc.gov Format 8/23/2004

 
T.1 Aggregate 
Automated Document 
Exchange 
Requirements  

earl.gillespie@dc.gov Draft 9/2/2004 

 
T.1 Aggregate Agency 
Selection of Court 
Data Items  

earl.gillespie@dc.gov First Draft 9/2/2004 

 
T.1 Aggregate Court 
Data Conversion 
Requirements by Date 

earl.gillespie@dc.gov Chart 9/1/2004 

 
T.1 Arrest Core Data - 
Data Item List  earl.gillespie@dc.gov Data List 8/17/2004

 
T.1 CCDT Meeting 
notes 08/09/04  earl.gillespie@dc.gov Meeting notes 8/11/2004

 
T.1 CCDT Meeting 
Notes 08/16/04  earl.gillespie@dc.gov Meeting notes 8/17/2004

 
T.1 CCDT Meeting 
Notes 08/23/04  earl.gillespie@dc.gov Meeting Notes 8/24/2004

 
T.1 CCDT Meeting 
Notes 08/30/04  earl.gillespie@dc.gov Notes 9/1/2004 

 
T.1 CCDT Status 
Report 08/11/04  earl.gillespie@dc.gov Status Report 8/11/2004

 
T.1 CCDT Status 
Report 07/08/04  earl.gillespie@dc.gov Project Status 7/13/2004

 
T.1 CCDT Status 
Report 08/17/04  earl.gillespie@dc.gov Status 8/18/2004

 
T.1 CCDT Status 
Report 08/23/04  earl.gillespie@dc.gov Status 8/23/2004

http://itac.cjcc.dc.gov/uploads/Document Requirments 08-23-04.xls
http://itac.cjcc.dc.gov/uploads/Document Requirments 08-23-04.xls
http://itac.cjcc.dc.gov/uploads/Document Requirments 08-23-04.xls
http://itac.cjcc.dc.gov/uploads/Document Requirments 08-23-04.xls
http://itac.cjcc.dc.gov/uploads/Document Requirments DirectionsBook1.xls
http://itac.cjcc.dc.gov/uploads/Document Requirments DirectionsBook1.xls
http://itac.cjcc.dc.gov/uploads/Document Requirments DirectionsBook1.xls
http://itac.cjcc.dc.gov/uploads/Document Requirments DirectionsBook1.xls
http://itac.cjcc.dc.gov/uploads/Document Requirments DirectionsBook1.xls
http://itac.cjcc.dc.gov/uploads/Agency Selection of Current Court Data Item Listing.xls
http://itac.cjcc.dc.gov/uploads/Agency Selection of Current Court Data Item Listing.xls
http://itac.cjcc.dc.gov/uploads/AGGEGATE Document Exchange Requirements Listing.xls
http://itac.cjcc.dc.gov/uploads/AGGEGATE Document Exchange Requirements Listing.xls
http://itac.cjcc.dc.gov/uploads/AGGEGATE Document Exchange Requirements Listing.xls
http://itac.cjcc.dc.gov/uploads/AGGEGATE Document Exchange Requirements Listing.xls
http://itac.cjcc.dc.gov/uploads/AGGREGATE Agency Selection of Current Court Data Item Listing.xls
http://itac.cjcc.dc.gov/uploads/AGGREGATE Agency Selection of Current Court Data Item Listing.xls
http://itac.cjcc.dc.gov/uploads/AGGREGATE Agency Selection of Current Court Data Item Listing.xls
http://itac.cjcc.dc.gov/uploads/DOC Court Data Requirments by Date Chart.pdf
http://itac.cjcc.dc.gov/uploads/DOC Court Data Requirments by Date Chart.pdf
http://itac.cjcc.dc.gov/uploads/DOC Court Data Requirments by Date Chart.pdf
http://itac.cjcc.dc.gov/uploads/CDTDay15.pdf
http://itac.cjcc.dc.gov/uploads/CDTDay15.pdf
http://itac.cjcc.dc.gov/uploads/08-09-04 ITAC Court Core Data Transfer Meeting notes.pdf
http://itac.cjcc.dc.gov/uploads/08-09-04 ITAC Court Core Data Transfer Meeting notes.pdf
http://itac.cjcc.dc.gov/uploads/08-16-04 ITAC Court Core Data Transfer Meeting notes.pdf
http://itac.cjcc.dc.gov/uploads/08-16-04 ITAC Court Core Data Transfer Meeting notes.pdf
http://itac.cjcc.dc.gov/uploads/Weekly Status Report 08-23-04.pdf
http://itac.cjcc.dc.gov/uploads/Weekly Status Report 08-23-04.pdf
http://itac.cjcc.dc.gov/uploads/08-30-04 ITAC Court Core Data Transfer Meeting notes.pdf
http://itac.cjcc.dc.gov/uploads/08-30-04 ITAC Court Core Data Transfer Meeting notes.pdf
http://itac.cjcc.dc.gov/uploads/Weekly Status Report 08-11-04.pdf
http://itac.cjcc.dc.gov/uploads/Weekly Status Report 08-11-04.pdf
http://itac.cjcc.dc.gov/uploads/Weekly Status Report 07-07-04.pdf
http://itac.cjcc.dc.gov/uploads/Weekly Status Report 07-07-04.pdf
http://itac.cjcc.dc.gov/uploads/Weekly Status Report 08-17-04.pdf
http://itac.cjcc.dc.gov/uploads/Weekly Status Report 08-17-04.pdf
http://itac.cjcc.dc.gov/uploads/Weekly Status Report 08-23-04.pdf
http://itac.cjcc.dc.gov/uploads/Weekly Status Report 08-23-04.pdf
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T.1 CCDT Status 
Report 08/30/04  earl.gillespie@dc.gov Status 9/1/2004 

 
T.1 CIC Data Field 
Explanations  earl.gillespie@dc.gov Definitions 8/20/2004

 
T.1 CIS Data Field 
Definition Chart  earl.gillespie@dc.gov Suggested Format 8/9/2004 

 
T.1 Consolidated Data 
Worksheet 08/16/04  earl.gillespie@dc.gov Excel Work Sheet 8/17/2004

 
T.1 Court Core Data 
Presentation to the 
ITAC 06/24/04  

earl.gillespie@dc.gov Presentation 7/2/2004 

 
T.1 DCDC_Court Data 
in JACCS  reena.chakraborty@dc.govDCDC Data Dictionary for DCSC Data 8/20/2004

 
T.1 DCSC CIS Record 
Descriptions  david.kennamer@dc.gov Data Format 8/13/2004

 
T.1 Final CCDT Plan 
07-22-04  earl.gillespie@dc.gov Final  7/19/2004

 
T.1 Form to Join CCDT
Working Group  earl.gillespie@dc.gov Form 6/29/2004

 
T.1 IJIS Status 
Orientation 
Presentation 08/02/04 

earl.gillespie@dc.gov Presentation 8/17/2004

 
T.1 Invitation to Join 
the ITAC Court Core 
Data Transfer 
Working Group  

earl.gillespie@dc.gov Email  6/29/2004

 
T.1 ITAC Legislative 
Working Group Final 
Report  

earl.gillespie@dc.gov FINAL Report 8/11/2004

 
T.1 ITAC Tracking 
Number (perslog) 
Flow Chart  

earl.gillespie@dc.gov FINAL  8/17/2004

 
T.1 ITAC Tracking 
Number Working 
Group Final Report  

earl.gillespie@dc.gov Final Report 8/17/2004

 
T.1 PDS Court Data 
Transfer Element 
Requirements  

lvallone@pdsdc.org   8/30/2004

 
T.1 PSA PRISM Court 
Data Presentation 
08/30/04  

earl.gillespie@dc.gov Presentation 9/1/2004 

 
T.1 USAO CIS Data 
Definitions  earl.gillespie@dc.gov USAO Data Fields 8/9/2004 

 
T.1 USAO Court 
Process Chart  earl.gillespie@dc.gov Suggested Format 8/9/2004 

 
T-1 CCDT Working 
Group Agenda 07-06-
04  

earl.gillespie@dc.gov Agenda 6/30/2004

 
T-1 Preliminary Plan 
for First Meeting 07-
06-04  

earl.gillespie@dc.gov Draft Action Plan 7/2/2004 

 
T1.Superior Court 
CIS Record Counts  graftod@dcsc.gov spreadsheet  

http://itac.cjcc.dc.gov/uploads/Weekly Status Report 08-30-04.pdf
http://itac.cjcc.dc.gov/uploads/Weekly Status Report 08-30-04.pdf
http://itac.cjcc.dc.gov/uploads/CIS element definitions from Debbie.doc
http://itac.cjcc.dc.gov/uploads/CIS element definitions from Debbie.doc
http://itac.cjcc.dc.gov/uploads/CISfieldsTemplate.xls
http://itac.cjcc.dc.gov/uploads/CISfieldsTemplate.xls
http://itac.cjcc.dc.gov/uploads/Consolidated Data Worksheet.xls
http://itac.cjcc.dc.gov/uploads/Consolidated Data Worksheet.xls
http://itac.cjcc.dc.gov/uploads/06-24-04 CCDT Work Group Presentation.ppt
http://itac.cjcc.dc.gov/uploads/06-24-04 CCDT Work Group Presentation.ppt
http://itac.cjcc.dc.gov/uploads/06-24-04 CCDT Work Group Presentation.ppt
http://itac.cjcc.dc.gov/uploads/DCSC to JACCS_DCDC.pdf
http://itac.cjcc.dc.gov/uploads/DCSC to JACCS_DCDC.pdf
http://itac.cjcc.dc.gov/uploads/CIS record desc.pdf
http://itac.cjcc.dc.gov/uploads/CIS record desc.pdf
http://itac.cjcc.dc.gov/uploads/07-07-22 handout of final plan for discussion.pdf
http://itac.cjcc.dc.gov/uploads/07-07-22 handout of final plan for discussion.pdf
http://itac.cjcc.dc.gov/uploads/Application to join CCDT.doc
http://itac.cjcc.dc.gov/uploads/Application to join CCDT.doc
http://itac.cjcc.dc.gov/uploads/IJIS Status Orientation- 2004-07-14.ppt
http://itac.cjcc.dc.gov/uploads/IJIS Status Orientation- 2004-07-14.ppt
http://itac.cjcc.dc.gov/uploads/IJIS Status Orientation- 2004-07-14.ppt
http://itac.cjcc.dc.gov/uploads/Invitation to Superior Court Core Data Transfer Working Group.doc
http://itac.cjcc.dc.gov/uploads/Invitation to Superior Court Core Data Transfer Working Group.doc
http://itac.cjcc.dc.gov/uploads/Invitation to Superior Court Core Data Transfer Working Group.doc
http://itac.cjcc.dc.gov/uploads/Invitation to Superior Court Core Data Transfer Working Group.doc
http://itac.cjcc.dc.gov/uploads/FINAL ITAC Approved Legislation Report.pdf
http://itac.cjcc.dc.gov/uploads/FINAL ITAC Approved Legislation Report.pdf
http://itac.cjcc.dc.gov/uploads/FINAL ITAC Approved Legislation Report.pdf
http://itac.cjcc.dc.gov/uploads/FlowChart.xls
http://itac.cjcc.dc.gov/uploads/FlowChart.xls
http://itac.cjcc.dc.gov/uploads/FlowChart.xls
http://itac.cjcc.dc.gov/uploads/FinalReport.doc
http://itac.cjcc.dc.gov/uploads/FinalReport.doc
http://itac.cjcc.dc.gov/uploads/FinalReport.doc
http://itac.cjcc.dc.gov/uploads/PDS_Requirements_for_the_Court_Data_Transfer.XLS
http://itac.cjcc.dc.gov/uploads/PDS_Requirements_for_the_Court_Data_Transfer.XLS
http://itac.cjcc.dc.gov/uploads/PDS_Requirements_for_the_Court_Data_Transfer.XLS
http://itac.cjcc.dc.gov/uploads/PSA-PRISM2-CriminalHistoryColor.pdf
http://itac.cjcc.dc.gov/uploads/PSA-PRISM2-CriminalHistoryColor.pdf
http://itac.cjcc.dc.gov/uploads/PSA-PRISM2-CriminalHistoryColor.pdf
http://itac.cjcc.dc.gov/uploads/CIS Imported Data Definition from Nancy - USAO.xls
http://itac.cjcc.dc.gov/uploads/CIS Imported Data Definition from Nancy - USAO.xls
http://itac.cjcc.dc.gov/uploads/Court Processes from Nancy - USAO.doc
http://itac.cjcc.dc.gov/uploads/Court Processes from Nancy - USAO.doc
http://itac.cjcc.dc.gov/uploads/CCDT Agenda 070404.pdf
http://itac.cjcc.dc.gov/uploads/CCDT Agenda 070404.pdf
http://itac.cjcc.dc.gov/uploads/CCDT Agenda 070404.pdf
http://itac.cjcc.dc.gov/uploads/07-06-04 handout of preliminary pland for discussion.pdf
http://itac.cjcc.dc.gov/uploads/07-06-04 handout of preliminary pland for discussion.pdf
http://itac.cjcc.dc.gov/uploads/07-06-04 handout of preliminary pland for discussion.pdf
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Court Core Data Transfer Status Reports 

 
 
 
 
 
 

Entries on the following Weekly Status Reports are in colors:  black type represents “boiler plate” 
information that either is seldom or never changed significantly; blue type represent newly 
entered data for this particular report; red type represents significant changes or information of 
concern.
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ITAC Court Core Data Transfer Project Update 

CCDT 
____07-07-04____ 

 
(The purpose of this document is to collect input for the ITAC)  

 
 
 Project Name  

 
Superior Court Core Data Transfer Working Group, CCDT.  

 
 Executive Summary 

 
To utilize a Working Group of JUSTIS members, users and designers of analytic processes to 
complete a detailed requirements analysis, and document that analysis allowing the effort to 
benefit the Courts and their IJIS design and implementation, allowing the data contribution 
authorized by the Courts for dissemination via JUSTIS to satisfy user requirements, and allowing 
the design and implementation of a Court core data transfer process to benefit the entire JUSTIS 
community.  
 
Deliverables 

 Documentation of Court: 
Plans 
Schedule 
File & Data definitions and layout 
Presentation method / record layouts – screen designs 
Data availability schedule 
 

 Documentation of Individual Agency Detailed Descriptions of both Current  & Anticipated 
Utilization of Court Data 

JUSTIS members: 
For each utilizing Court data process: 

What process is Court data used for? 
(Does anyone remember how to flow chart?) 
From which agency is it obtained 
How is the data obtained? 
What is the specific data obtained? 
Do you anticipate change? 
When  

Courts: 
 For each “post” process where agency data is provided: 
 (Post process is defined as when the Court has provided data and  

expects that data to be updated, augmented, or when the Court expects 
agency data in response) 

What process is agency data used for? 
From which agency is it obtained 
How is the data obtained? 
What is the specific data obtained? 
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Do you anticipate change? 
When 

    
 Documentation of Individual Agency Data Requirements 

For each process: (see above) 
 Review & confirm how data is used  
 Review & confirm how & from where data is obtained 
 Review & confirm current list of data 
 Identify any additional data requirements – specific data elements  
Courts: (see above) 
 Review & confirm 
 

 Individual Statements of Agency Time Requirements 
For each process & subsequent set of associated data 
 What is the current / actual delivery schedule?  

What are the maximum and minimum limits to delivery? 
 (want vs. must) 

  Courts: ditto 
 

 Documentation & Prioritization of Acceptable Delivery Methods 
For each process & subsequent set of associated data 
 What are the alternative acceptable delivery methods and media? 
Courts: Ditto 
 

 Unified Documentation of “Community” Data Requirements and Time Requirements 
As a group: 

Combine each of the sets of individual deliverables into a view of the 
“Community” business process 

 Flowchart & document the entire process 
 

 Screen Displays & Record Layouts for User Consumption 
As a group: 
 Add screen designs and/or record layouts to the above 

 
 

 Major Activities Completed This Reporting Period 
 

1. Obtained permission to proceed with first steps from ITAC 
2. Announced CCDT Working Group 
3. Issued three invitations to participate 
4. Had project preparation meeting with JUSTIS Security officer 
5. Met with IJIS team members to discuss project 
6. Communicated with / received direction from Chief Judge King, Superior Court Judge 

Brook Hedge 
7. Prepared documents for initial CCDC meeting 
8. Held CCDT introductory meeting 
9. Obtained concurrence on Work Plan & Deliverables 
10. Set work schedule 
11. Established & circulated initial membership lists 

a. ITLO announced that: participants are expected to represent their agency, if 
they cannot, they should not participate 
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b. unlike the ACDT project, no attempt will be made to compensate for 
agencies not participating in this Working Group; after the deliverables are 
completed, resources for change will be the responsibility of the individual 
agencies 

  
 Major Activities Planned for Next Reporting Period 

 
Contractor: N/A 
 This project will not utilize ITAC contractors 

 
Subcontractors: N/A 
 This project will not utilize ITAC sub-contractors 

 
Project Management:  
  

1. Update, correct and add to membership list, “cc list 
2. Update, correct and add to Work Plan and Deliverables, as suggested by 

membership  
3. Prepare first Status Report 
4. Prepare 07/22/04 CCDT update for ITAC  
5. Request permission to proceed from ITAC on -7/22/04 
6. Brief JUSTIS Security Officer on objectives of next work session 
7. Brief IJIS participants on objectives of next work session 

 
Project Working Group: 

 
1. No assignment to the group, in general.  Asked to check contact information and to 

use their peer networking to attempt to make certain other agencies and critical 
personnel are aware of the group. 

2. The IJIS Team, should ITAC give permission to proceed, will be asked to offer a 
presentation of the plans, policies and practices that make the foundation of the IJIS 
system build at the 07/26/04 work session. 

 
 Project Schedule  

 
 
 This project will make every effort to conclude by 09/30/04  
 The project in its _1st _ week on the date of this report. 

 
The project is / is not on schedule.  If not, why not, how long. 
 

 06/24/04 – Agreement to Proceed with CCDT Working Group    
  Activities 

 07/06/04 - Agency / Participants Identified 
 07/06/04 - Bi-weekly work Sessions Scheduled 
 07/22/04 - Review and Modification of Presentation for ITAC –  

   Good to Go  
 07/26/04 - Court Presentation of Detailed IJIS Criminal Objectives and  Schedule 
 08/02/04 - Court Presentation of Criminal Data Dictionary 
 08/09/04 - Individual Descriptions of Agency Court Data Utilization 
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 08/16/04 - Individual Agency Court Data Requirements 
 08/23/04 - Individual Agency Data Delivery Requirements 
 08/30/04 - Data / Record Layout Requirements  
 09/06/04 – No work Session 
 09/13/04 - Data / Record Layout Requirements  
 08/20/04 - Screen / Document Requirements  
 09/27/04 - Comprehensive Data Requirements Document, Prioritized Delivery  

    Requirements Presented as Final Report to ITAC 
 
 Project Cost 

 
      Total baseline budget – N/A 
      Revised budgets and justification/authorization for revisions - N/A 
      Budget Spreadsheet- N/A  

 
 Issues of Concern 

 
Open Issues of Concern 

 
1. Although the number of individuals representing different portions of member 

agencies are participating, not all agencies are represented.  Missing, in particular, 
are users such as the State Department and FBI, and partners from HIDTA and 
CapWIN. 

2. The ITAC will be required to approve the project and give permission to proceed 
3. The ITLO did not anticipate use of document/file transfers; the Courts will need to 

identify the most appropriate opportunities for document creation and transfer  
4. The use of the Global Justice XML Data Model 3.0 is considered mandatory by ITAC 

agencies for all future efforts.  It is an important portion of JUSTIS Phase 4.  The IJIS 
project utilizes Legal XML.  The two are not compatible nor are the “translatable.” 

 
Closed Issues of Concern 

 
 
• Related Projects 
 

1. JUSTIS Phase Four 
2. SHIELD Implementation 
3. CapWIN & HIDTA interfaces 
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ITAC Court Core Data Transfer Project Update 
CCDT 

____07-23-04____ 
 

(The purpose of this document is to collect input for the ITAC)  
 
 
 Project Name  

 
Superior Court Core Data Transfer Working Group, CCDT.  

 
 Executive Summary 

 
To utilize a Working Group of JUSTIS members, users and designers of analytic processes to 
complete a detailed requirements analysis, and document that analysis allowing the effort to 
benefit the courts and their IJIS design and implementation, allowing the data contribution 
authorized by the courts for dissemination via JUSTIS to satisfy user requirements, and allowing 
the design and implementation of a court core data transfer process to benefit the entire JUSTIS 
community.  
 

 
 Major Activities Completed This Reporting Period 

 
1. Met with CCDT Working Group. 
2. Reviewed and plans and documentation. 
3. Answered questions and received excellent court input.  
4. Presented modified CCDT Plan to ITAC. 
5. ITAC gave the CCDT Working Group permission to proceed. 
6. Established & circulated initial membership lists 
7. ITLO announced that: 

c. participants are expected to represent their agency, if they cannot, they 
should not participate 

d. unlike the ACDT project, no attempt will be made to compensate for 
agencies not participating in this Working Group; after the deliverables are 
completed, resources for change will be the responsibility of the individual 
agencies 

  
 

 Major Activities Planned for Next Reporting Period 
 
Contractor: N/A 
 This project will not utilize ITAC contractors 
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Subcontractors: N/A 
 This project will not utilize ITAC sub-contractors 

 
Project Management:  
  

1. Update, correct and add to membership list, “cc list 
2. Update, correct and add to Work Plan and Deliverables, as suggested by 

membership  
3. Support courts if needed, for 1st CCDT Working Group Presentation 
4. Brief Dave Kennamer to chair the CCDT meetings in my absence.   

 
Project Working Group: 

 
1. No assignment to the group, in general.   
2. The IJIS Team, should ITAC give permission to proceed, will be asked to offer a 

presentation of the plans, policies and practices that make the foundation of the IJIS 
system build at the 07/26/04 work session. 

 
 Project Schedule  

 
 
 This project will make every effort to conclude by 09/30/04  
 The project in its _1st _ week on the date of this report. 

 
The project is / is not on schedule.  If not, why not, how long. 
 

 06/24/04 – Agreement to Proceed with CCDT Working Group     
 Activities 

 07/06/04 - Agency / Participants Identified 
 07/06/04 - Bi-weekly work Sessions Scheduled 
 07/06/04 – First work Session – Review, Discussion and Modification of  

   Deliverables & Work Schedule 
 07/22/04 - Review and Modification of Presentation for ITAC –  

   Permission to Proceed 
 07/26/04 – No meeting  
 08/02/04 - Court Presentation of Detailed IJIS Criminal Objectives and  Schedule 
 08/09/04 – Court Presentation of Criminal Data Dictionary, Data Sharing  
    Standards, Policies and Practices 
 08/16/04 - Individual Descriptions of Agency Court Data      

 Utilization and Court’s Agency Data Utilization 
 08/23/04 - Individual Agency Court Data Requirements and Court’s Agency Data  
    Requirements 
 08/30/04 - Individual Agency Data Delivery Requirements 
 09/06/04 – Data / Record Layout Requirements & Screen / Document  
    Requirements (moved up in schedule) 
 09/13/04 – No work Session - Holiday  
 09/20/04 -  Final Draft & Closing Review, Prepare Presentation 
 09/23/04 -Comprehensive Data Requirements Document, Prioritized Delivery  

 Requirements Presented as Final Report to ITAC 
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 Project Cost 

 
      Total baseline budget – N/A 
      Revised budgets and justification/authorization for revisions - N/A 
      Budget Spreadsheet- N/A  

 
 

 Issues of Concern 
 
Open Issues of Concern 

 
1. Although the number of individuals representing different portions of member 

agencies is participating, not all agencies are represented.  Missing, in particular, 
are users such as the State Department and FBI, and partners from HIDTA and 
CapWIN. 

 
Closed Issues of Concern 

  
1. Resolution:  The ITAC has given the CCDT Working Group permission to proceed.  

The ITAC will be required to approve the project and give permission to proceed. 
 

2. Resolution:  The Court Project Manager recognized this deficiency and will provide 
leadership on these subjects during the course of the project. The ITLO did not 

anticipate use of document/file transfers; the courts will need to identify the most 
appropriate opportunities for document creation and transfer  
 

3. Resolution: The DCSC CIO has discussed the issue with his project team and 
vendors.  The court expects to be using GJJXDM by December. The use of the 
Global Justice XML Data Model 3.0 is considered mandatory by ITAC agencies for all 
future efforts.  It is an important portion of JUSTIS Phase 4.  The IJIS project utilizes 
Legal XML.  The two are not compatible nor are the “translatable.” 

 
• Related Projects 
 

1. JUSTIS Phase Four 
2. SHIELD Implementation 
3. CapWIN & HIDTA interfaces 
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ITAC Court Core Data Transfer Project Update 

CCDT 
____08-11-04____ 

 
(The purpose of this document is to collect input for the ITAC)  

 
 
 Project Name  

 
Superior Court Core Data Transfer Working Group, CCDT.  

 
 Executive Summary 

 
To utilize a Working Group of JUSTIS members, users and designers of analytic processes to 
complete a detailed requirements analysis, and document that analysis allowing the effort to 
benefit the courts and their IJIS design and implementation, allowing the data contribution 
authorized by the courts for dissemination via JUSTIS to satisfy user requirements, and allowing 
the design and implementation of a court core data transfer process to benefit the entire JUSTIS 
community.  
 

 
 Major Activities Completed This Reporting Period 

 
1. Met with CCDT Working Group. 
2. Established & circulated initial membership/attendance list 
3. ITLO announced that: 

i. participants are expected to represent their agency, and turn in only 
one work product per agency.  

ii. unlike the ACDT project, no attempt will be made to compensate for 
agencies not participating in this Working Group; after the 
deliverables are completed, resources for change will be the 
responsibility of the individual agencies 

  
     4. Notes from CCDT 08/09/04 Work Session posted on Virtual Office 
     5. ITAC Legislative Working Group Final Report posted on Virtual  
         Office 
     6. Maryland Standardized Charge Code copy located and portions  

                   copied for CCDT Work Group  
     

 
 Major Activities Planned for Next Reporting Period 

 
Contractor: N/A 
 This project will not utilize ITAC contractors 
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Subcontractors: N/A 
 This project will not utilize ITAC sub-contractors 

 
Project Management:  

 
1. Update, correct and add to membership list 
2. Provide a copy of the study completed by the ITAC Legislation Working Group 
 which addresses the issue of CHRI and a Central Repository to the CCDT Working 

Group.  
3. Provide a copy of a portion of the charge code table developed in a neighboring state. 
4. Request a copy of the court’s PowerPoint presentation from the 08//02/04 work session 

for the Virtual Office. 
5. Request soft copies of all agency work products. 
6. Prepare for the next CCDT meeting. 
 
Project Working Group: 

 
Agencies: 

 
1) Please identify any archive files maintained by the agencies which contain / duplicate 

“old” court data. 
2) Please identify, by year, the data the agency would require the courts convert and make 

available to the agency for each type of charge listed below.  Also include whether the 
data would represent only convictions or all cases.  Please expand the “charge type” as 
necessary. 

  Types: 
   DC misdemeanors 
   Traffic  
   US misdemeanors 
   Felonies 
   SP / Fugitive 
 
3) Please include DC Tracking Number in the data identified to be made available by the 

courts. 
4) Please provide for input and maintenance of the DC Tracking Number in the agency data 

base. 
5) Please provide for the DC Tracking Number to be passed to the courts as agency input 

as both data and document transfer. 
6) Please list the agency business processes which require court data. Copies for work 

group.  (An excellent example of how to present this information was offered by the 
USAO and is found on the Virtual Office as “T.1 USAO Court Process Chart” ) 

7) Please list the data requirements for each business process identified. (An excellent 
format for this listing is an Excel work sheet offered by CSOSA, identified on the Virtual 
Office as “T.1 CIS Data Field Definition Chart”)   

8) Please include, as additional columns or in the comments as appropriate: 
• the best delivery method – for example “push as data”, “electronic transfer of 

document”, paper document, etc. 
• the best timing of the delivery. 

9) Please make a “wish list” using the chart identified above, of data which the agency 
currently does not receive from the courts (and/or such court data obtained from third 

http://itac.cjcc.dc.gov/uploads/Court Processes from Nancy - USAO.doc
http://itac.cjcc.dc.gov/uploads/CISfieldsTemplate.xls
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parties).  Please identity such data as either “mission critical” or “desirable” in the 
comments column.  

10) Please provide a master list of all data identified in the above exercises.  Please identify 
“wish list” data by utilization of colors or fonts types differentiating this data from data 
currently received.  Copies for work group.   

 
Courts: 

 
1) Please define “archive”.  Copies for work group.   
2) Please list the court business processes which require agency data. Copies for work 

group.  (An excellent example of how to present this information was offered by the 
USAO and is found on the Virtual Office as “T.1 USAO Court Process Chart” ) 

3) Please list the data requirements for each business process identified. (An excellent 
format for this listing is an Excel work sheet offered by CSOSA, identified on the Virtual 
Office as “T.1 CIS Data Field Definition Chart”)   

4) Please include, as additional columns or in the comments as appropriate: 
a. the best delivery method – for example “push as data”, “electronic transfer of 

document”, paper document, etc. 
b. the best timing of the delivery. 

5) Please make a “wish list” using the chart identified above, of data which the court 
currently does not receive from the agencies (and/or such agency data obtained from 
third parties).  Please identity such data as either “mission critical” or “desirable” in the 
comments column.  

6) Please provide a master list of all data identified in the above exercises.  Please identify 
“wish list” data by utilization of colors or fonts types differentiating this data from data 
currently received.  Copies for work group.   
 

 Project Schedule  
 
 
 This project will make every effort to conclude by 09/30/04  
 The project in its _1st _ week on the date of this report. 

 
The project is / is not on schedule.  If not, why not, how long. 
 

 06/24/04 – Agreement to Proceed with CCDT Working Group     
 Activities 

 07/06/04 - Agency / Participants Identified 
 07/06/04 - Bi-weekly work Sessions Scheduled 
 07/06/04 – First work Session – Review, Discussion and Modification of  

   Deliverables & Work Schedule 
 07/22/04 - Review and Modification of Presentation for ITAC –  

   Permission to Proceed 
 07/26/04 – No meeting  
 08/02/04 - Court Presentation of Detailed IJIS Criminal Objectives and  Schedule 
 08/09/04 – Court Presentation of Criminal Data Dictionary, Data Sharing  
    Standards, Policies and Practices 
 08/16/04 - Individual Descriptions of Agency Court Data      

 Utilization and Court’s Agency Data Utilization 
 08/23/04 - Individual Agency Court Data Requirements and Court’s Agency Data  
    Requirements 
 08/30/04 - Individual Agency Data Delivery Requirements 

http://itac.cjcc.dc.gov/uploads/Court Processes from Nancy - USAO.doc
http://itac.cjcc.dc.gov/uploads/CISfieldsTemplate.xls
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 09/06/04 – No work Session - Holiday  
 09/13/04 – Data / Record Layout Requirements & Screen / Document  
    Requirements  
 09/20/04 -  Final Draft & Closing Review, Prepare Presentation 
 09/23/04 -Comprehensive Data Requirements Document, Prioritized Delivery  

 Requirements Presented as Final Report to ITAC 
 

 Project Cost 
 

      Total baseline budget – N/A 
      Revised budgets and justification/authorization for revisions - N/A 
      Budget Spreadsheet- N/A  

 
No Budget – each agency is participating using existing resources.  
 

 Issues of Concern 
 
Open Issues of Concern 

 
1. None 

 
Closed Issues of Concern 

  
1. Resolution:  The ITAC has given the CCDT Working Group permission to proceed. The 

ITAC will be required to approve the project and give permission to proceed 
2. Resolution:  The Court Project Manager recognized this deficiency and will provide 

leadership on these subjects during the course of the project. The ITLO did not anticipate use 
of document/file transfers; the courts will need to identify the most appropriate opportunities 
for document creation and transfer  

3. Resolution: The DCSC CIO has discussed the issue with his project team and vendors.  The 
court expects to be using GJJXDM by December. The use of the Global Justice XML Data 
Model 3.0 is considered mandatory by ITAC agencies for all future efforts.  It is an important 
portion of JUSTIS Phase 4.  The IJIS project utilizes Legal XML.  The two are not compatible 
nor are the “translatable.” 

4. Resolution:  All agencies have been notified of the activity and invited to participate.  The 
project schedule will not allow a “hold” while other agencies make a determination to 
participate.  “The train has left the station.”  The US Marshal Service visited the ITLO and 
Security Officer and has been invited to join the effort. Although the number of individuals 
representing different portions of member agencies is participating, not all agencies are 
represented.  Missing, in particular, are users such as the State Department and FBI, and 
partners from HIDTA and CapWIN. 

  
 
• Related Projects 
 

1. JUSTIS Phase Four 
2. SHIELD Implementation 
3. CapWIN & HIDTA 
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ITAC Court Core Data Transfer Project Update 

CCDT 
____08-17-04____ 

 
Updated 08/18/04 

See “Issues of Concern” 
 

(The purpose of this document is to collect input for the ITAC)  
 
 
 Project Name  

 
Superior Court Core Data Transfer Working Group, CCDT.  

 
 Executive Summary 

 
To utilize a Working Group of JUSTIS members, users and designers of analytic processes to 
complete a detailed requirements analysis, and document that analysis allowing the effort to 
benefit the courts and their IJIS design and implementation, allowing the data contribution 
authorized by the courts for dissemination via JUSTIS to satisfy user requirements, and allowing 
the design and implementation of a court core data transfer process to benefit the entire JUSTIS 
community.  
 

 
 Major Activities Completed This Reporting Period 

 
 

1) Met with CCDT Working Group. 
2) Updated & circulated initial membership/attendance list 
3) ITLO announced that while all participants are expected to represent their agency, one 

work product per agency may be turned in.  
4) Maryland Standardized Charge Code URL identified and shared. 
5) Agencies prepared their work assignments. 
 

 Major Activities Planned for Next Reporting Period 
 
Contractor: N/A 
 This project will not utilize ITAC contractors 

 
Subcontractors: N/A 
 This project will not utilize ITAC sub-contractors 

 
Project Management:  
  

1. Continue to update, correct and add to membership list 
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2. Provide a copy of the study completed by the ITAC Tracking Number Working 
Group which addresses the “perslog” file and the various lock-up lists.  

3. Provide the list of data items currently available for “push”, or automatic entry, to 
each JUSTIS user agency.  This allows a copy of arrest data to be sent to every 
agency approximately hourly.   

4. Post a copy of the court’s PowerPoint presentation from the 08//02/04 work 
session for the Virtual Office. 

5. Prepare and post a copy of the Meeting Notes from 08/16/04 CCDT Working 
Group. 

6. Request soft copies of all agency work products. 
7. Send out a preferred data collection format for next week’s assignment. 
8. Adjust schedule to reflect outstanding achievements by agency representatives. 
9. Prepare for the next CCDT meeting. 

 
Project Working Group: 

 
Agencies: 

 
11) Please send soft copies of this week’s work products, either WORD or EXCEL to the 

moderator at earl.gillespie@dc.gov 
12) Please review your list(s) of data items in light of the discussions from the 08/16 work 

session and submit a consolidated list of data items.  The list should identify the court 
data item name, the agency data item name, if the data is currently acquired/furnished, if 
is a “wish list” item, if the data item should be available as a response to a query, if it 
should be push, if so the timing, if it should be on an automated document, if so which 
document(s). Copies for work group. 

 
Courts: 
 
13) The courts will do the same, but in “reverse”, that is, their list will reflect court data 

requirements from agencies. Copies for work group. 
 

 
 Project Schedule  

 
 
 This project will make every effort to conclude by 09/30/04  
 The project in its _1st _ week on the date of this report. 

 
The project is / is not on schedule.  If not, why not, how long. 
 
Due to the comprehensive quality of the agency work products, the CCDT working 
Group is ahead of schedule.  The moderator will advance the schedule to reflect this 
accomplishment.  
 

 06/24/04 – Agreement to Proceed with CCDT Working Group     
 Activities 

 07/06/04 - Agency / Participants Identified 
 07/06/04 - Bi-weekly work Sessions Scheduled 
 07/06/04 – First work Session – Review, Discussion and Modification of  

   Deliverables & Work Schedule 
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 07/22/04 - Review and Modification of Presentation for ITAC –  
   Permission to Proceed 

 07/26/04 – No meeting  
 08/02/04 - Court Presentation of Detailed IJIS Criminal Objectives and  Schedule 
 08/09/04 – Court Presentation of Criminal Data Dictionary, Data Sharing  
    Standards, Policies and Practices 
 08/16/04 - Individual Descriptions of Agency Court Data      

 Utilization and Court’s Agency Data Utilization 
 08/23/04 - Individual Agency Court Data Requirements and Court’s Agency Data 

Requirements   Individual Agency Data Delivery Requirements 
 08/30/04 - Individual Agency Data Delivery Requirements  Data / Record Layout 

Requirements &  
   Screen / Document Requirements  

 09/06/04 – No work Session - Holiday  
 09/13/04 – Data / Record Layout Requirements & Screen / Document Requirements  

Final Draft  
 Closing Review, Prepare Presentation 

 09/20/04 -  Final Draft & Closing Review, Prepare Presentation    Extra Work Session – if  
Required 

 09/23/04 -Comprehensive Data Requirements Document, Prioritized Delivery  
 Requirements Presented as Final Report to ITAC 

 
 Project Cost 

 
      Total baseline budget – N/A 
      Revised budgets and justification/authorization for revisions - N/A 
      Budget Spreadsheet- N/A  

 
No Budget – each agency is participating using existing resources.  
 

 Issues of Concern 
 
Open Issues of Concern 

 
1. None 
2. The MPD reported data quality issues that must be examined in detail 

prior to conversion of court data: 
i. There must be an examination to detem9ne if arrest data 

submitted automatically to the courts properly overwrite/updates 
court files 

ii. There must be an examination of court data on CJIS where more 
than ten (10) charges are sent from the court.  Charges in 
excess of 10 may inadvertently be written to the next arrest 
record. 

iii. If charges are inadvertently written to an incorrect record, errors 
will be found in the disposition fields. 

 
Closed Issues of Concern 
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1. 

2. 

3. 

4. 

Resolution:  The ITAC has given the CCDT Working Group permission 
to proceed. The ITAC will be required to approve the project and give 
permission to proceed 
Resolution:  The Court Project Manager recognized this 
deficiency and will provide leadership on these subjects during 
the course of the project. The ITLO did not anticipate use of 
document/file transfers; the courts will need to identify the most 
appropriate opportunities for document creation and transfer  
Resolution: The DCSC CIO has discussed the issue with his 
project team and vendors.  The court expects to be using 
GJJXDM by December. The use of the Global Justice XML Data 
Model 3.0 is considered mandatory by ITAC agencies for all 
future efforts.  It is an important portion of JUSTIS Phase 4.  The 
IJIS project utilizes Legal XML.  The two are not compatible nor 
are the “translatable.” 
Resolution:  All agencies have been notified of the activity and 
invited to participate.  The project schedule will not allow a 
“hold” while other agencies make a determination to participate.  
“The train has left the station.”  The US Marshal Service visited 
the ITLO and Security Officer and has been invited to join the 
effort. Although the number of individuals representing different 
portions of member agencies is participating, not all agencies are 
represented.  Missing, in particular, are users such as the State 
Department and FBI, and partners from HIDTA and CapWIN. 

 
 
• Related Projects 
 

1. JUSTIS Phase Four 
2. SHIELD Implementation 
3. CapWIN & HIDTA interfaces 
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ITAC Court Core Data Transfer Project Update 

CCDT 
____08-23-04____ 

 
(The purpose of this document is to collect input for the ITAC)  

 
 
 Project Name  

 
Superior Court Core Data Transfer Working Group, CCDT.  

 
 Executive Summary 

 
To utilize a Working Group of JUSTIS members, users and designers of analytic processes to 
complete a detailed requirements analysis, and document that analysis allowing the effort to 
benefit the courts and their IJIS design and implementation, allowing the data contribution 
authorized by the courts for dissemination via JUSTIS to satisfy user requirements, and allowing 
the design and implementation of a court core data transfer process to benefit the entire JUSTIS 
community.  
 

 
 Major Activities Completed This Reporting Period 

 
1. Met with CCDT Working Group. 
2. Updated & circulated initial membership/attendance list – again 
3. The Agency Data Conversion Requirements Chart was finalized and placed on the 

virtual office. 
4. ITLO announced that while all participants are expected to represent their agency, 

one work product per agency may be turned in.  
5. The Court Data Item list was updated for missing items & on virtual office 
6. A grouping of court data items was sent in and placed on virtual office 
7. A number of agencies indicated they could not complete the data item selection lists 

in time for the 8/23 work session. 
8. An Automated Document Requirements Chart and a set of Directions were 

completed and placed on the virtual office. 
 

 Major Activities Planned for Next Reporting Period 
 
Contractor: N/A 
 This project will not utilize ITAC contractors 

 
Subcontractors: N/A 
 This project will not utilize ITAC sub-contractors 

 
Project Management:  
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1. Continue to update, correct and add to membership list 
2. Provide a “final” update to the court data items list & place update on virtual office by 

08/24/04. 
3. Start a consolidated Agency Court Data Items Requirements List  
4. Prepare and post a copy of the Meeting Notes from 08/23/04 CCDT Working Group. 
5. Request soft copies of all agency work products. 
6. Prepare for the next CCDT meeting. 

 
Project Working Group: 

 
Agencies: 

 
1) Please send soft copies of this week’s work products, either WORD or EXCEL to the 

moderator at earl.gillespie@dc.gov 
2) Please review and complete your 08/23/04 list(s) of data items.  The list should identify 

the court data item name, the agency data item name, if the data is currently 
acquired/furnished, if is a “wish list” item, if the data item should be available as a 
response to a query, if it should be push, if so the timing, if it should be on an automated 
document, if so which document(s). Copies for work group.  To be turned in as both 
electronic and hard copies by 08/30/04. 

3) Please complete your first draft of the agency view(s), opinions and/or presentations of 
how the new DCSC response to a query should be designed, for 08/30/04 work session. 

4) Please complete your first draft of the automated documents and their transmission paths 
requirements chart for 08/30/04 

 
Courts: 
 
5) Courts will offer a listing of the volume of information, by year, currently available for 

conversion considerations.  
6) The courts will do the same as #2, but in “reverse”, that is, their data requirements list will 

reflect court data requirements from agencies. Copies for work group. 
7) The courts will do the same as #3, but in “reverse”, that is, their query response will 

reflect court concepts and/or experiences from earlier phases of this project. Copies for 
work group. 

8) The courts will do the same as #4, but in “reverse”, that is, their automated documents 
and document flows requirements will reflect court document requirements from other 
agencies. Copies for work group. 

 
 
 Project Schedule  

 
 
 This project will make every effort to conclude by 09/30/04  
 The project in its _1st _ week on the date of this report. 

 
The project is / is not on schedule.  If not, why not, how long. 
 
Due to the comprehensive reviews and the number of possible involved parties at the 
agency levels, the Data Requirements Charts could not all be completed this week.  
They will be prepared for next week, as will be the assignments originally scheduled 
for next week.  This should bring us back on schedule.  
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 06/24/04 – Agreement to Proceed with CCDT Working Group     

 Activities 
 07/06/04 - Agency / Participants Identified 
 07/06/04 - Bi-weekly work Sessions Scheduled 
 07/06/04 – First work Session – Review, Discussion and Modification of  

   Deliverables & Work Schedule 
 07/22/04 - Review and Modification of Presentation for ITAC –  

   Permission to Proceed 
 07/26/04 – No meeting  
 08/02/04 - Court Presentation of Detailed IJIS Criminal Objectives and  Schedule 
 08/09/04 – Court Presentation of Criminal Data Dictionary, Data Sharing  
    Standards, Policies and Practices 
 08/16/04 - Individual Descriptions of Agency Court Data      

 Utilization and Court’s Agency Data Utilization 
 08/23/04 - Individual Agency Court Data Requirements and Court’s Agency Data 

Requirements   Individual Agency Data Delivery Requirements 
 08/30/04 - Individual Agency Data Delivery Requirements  Individual Agency Data 

Delivery 
Requirements AND Data / Record Layout Requirements & Screen / 
Document Requirements  

 09/06/04 – No work Session - Holiday  
 09/13/04 – Data / Record Layout Requirements & Screen / Document Requirements  

Final Draft  
 Closing Review, Prepare Presentation 

 09/20/04 -  Final Draft & Closing Review, Prepare Presentation    Extra Work Session – if  
Required 

 09/23/04 -Comprehensive Data Requirements Document, Prioritized Delivery  
 Requirements Presented as Final Report to ITAC 

 
 Project Cost 

 
      Total baseline budget – N/A 
      Revised budgets and justification/authorization for revisions - N/A 
      Budget Spreadsheet- N/A  

 
No Budget – each agency is participating using existing resources.  
 

 Issues of Concern 
 
Open Issues of Concern 

 
1. The MPD reported data quality issues that must be examined in detail prior to 

conversion of court data: 
b. There must be an examination to determine if arrest data submitted 

automatically to the courts properly overwrite/updates court files 
c. There must be an examination of court data on CJIS where more than 

ten (10) charges are sent from the court.  Charges in excess of 10 may 
inadvertently be written to the next arrest record. 

d. If charges are inadvertently written to an incorrect record, errors will be 
found in the disposition fields. 
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Closed Issues of Concern 

  
1. Resolution:  The ITAC has given the CCDT Working Group permission to proceed. 

The ITAC will be required to approve the project and give permission to proceed 
2. Resolution:  The Court Project Manager recognized this deficiency and will provide 

leadership on these subjects during the course of the project. The ITLO did not 
anticipate use of document/file transfers; the courts will need to identify the most 
appropriate opportunities for document creation and transfer  

3. Resolution: The DCSC CIO has discussed the issue with his project team and 
vendors.  The court expects to be using GJJXDM by December. The use of the 
Global Justice XML Data Model 3.0 is considered mandatory by ITAC agencies for all 
future efforts.  It is an important portion of JUSTIS Phase 4.  The IJIS project utilizes 
Legal XML.  The two are not compatible nor are the “translatable.” 

4. Resolution:  All agencies have been notified of the activity and invited to participate.  
The project schedule will not allow a “hold” while other agencies make a 
determination to participate.  “The train has left the station.”  The US Marshal Service 
visited the ITLO and Security Officer and has been invited to join the effort. Although 
the number of individuals representing different portions of member agencies is 
participating, not all agencies are represented.  Missing, in particular, are users such 
as the State Department and FBI, and partners from HIDTA and CapWIN. 

 
 
• Related Projects 
 

1. JUSTIS Phase Four 
2. SHIELD Implementation 
3. CapWIN & HIDTA interfaces 
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ITAC Court Core Data Transfer Project Update 
CCDT 

____08-30-04____ 
 

(The purpose of this document is to collect input for the ITAC)  
 
 
 Project Name  

 
Superior Court Core Data Transfer Working Group, CCDT.  

 
 Executive Summary 

 
To utilize a Working Group of JUSTIS members, users and designers of analytic processes to complete a 
detailed requirements analysis, and document that analysis allowing the effort to benefit the courts and their 
IJIS design and implementation, allowing the data contribution authorized by the courts for dissemination via 
JUSTIS to satisfy user requirements, and allowing the design and implementation of a court core data 
transfer process to benefit the entire JUSTIS community.  
 

 
 Major Activities Completed This Reporting Period 

 
1. Met with CCDT Working Group. 
2. Updated & circulated initial membership/attendance list – again 
3. The Agency Data Conversion Requirements Chart was finalized and placed on the 

virtual office. 
4. ITLO announced that while all participants are expected to represent their agency, 

one work product per agency may be turned in.  
5. The Court Data Item list was updated for missing items & on virtual office 
6. A grouping of court data items was sent in and placed on virtual office 
7. A number of agencies indicated they could not complete the data item selection lists 

in time for the 8/23 work session. 
8. An Automated Document Requirements Chart and a set of Directions were 

completed and placed on the virtual office. 
 

 Major Activities Planned for Next Reporting Period 
 
Contractor: N/A 
 This project will not utilize ITAC contractors 

 
Subcontractors: N/A 
 This project will not utilize ITAC sub-contractors 

 
Project Management:  
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1. Continue to update, correct and add to membership list 
2. Provide a “final” update to the court data items list & place update on virtual office by 

08/24/04. 
3. Start a consolidated Agency Court Data Items Requirements List  
4. Prepare and post a copy of the Meeting Notes from 08/23/04 CCDT Working Group. 
5. Request soft copies of all agency work products. 
6. Prepare for the next CCDT meeting. 

 
Project Working Group: 

 
Agencies: 

 
1) Please send soft copies of this week’s work products, either WORD or EXCEL to the 

moderator at earl.gillespie@dc.gov 
2) Please review and complete your 08/23/04 list(s) of data items.  The list should identify 

the court data item name, the agency data item name, if the data is currently 
acquired/furnished, if is a “wish list” item, if the data item should be available as a 
response to a query, if it should be push, if so the timing, if it should be on an automated 
document, if so which document(s). Copies for work group.  To be turned in as both 
electronic and hard copies by 08/30/04. 

3) Please complete your first draft of the agency view(s), opinions and/or presentations of 
how the new DCSC response to a query should be designed, for 08/30/04 work session. 

4) Please complete your first draft of the automated documents and their transmission paths 
requirements chart for 08/30/04 

 
Courts: 
 
5) Courts will offer a listing of the volume of information, by year, currently available for 

conversion considerations.  
6) The courts will do the same as #2, but in “reverse”, that is, their data requirements list will 

reflect court data requirements from agencies. Copies for work group. 
7) The courts will do the same as #3, but in “reverse”, that is, their query response will 

reflect court concepts and/or experiences from earlier phases of this project. Copies for 
work group. 

8) The courts will do the same as #4, but in “reverse”, that is, their automated documents 
and document flows requirements will reflect court document requirements from other 
agencies. Copies for work group. 

 
 
 Project Schedule  

 
 
 This project will make every effort to conclude by 09/30/04  
 The project in its _1st _ week on the date of this report. 

 
The project is / is not on schedule.  If not, why not, how long. 
 
Due to the comprehensive reviews and the number of possible involved parties at the 
agency levels, the Data Requirements Charts could not all be completed this week.  
They will be prepared for next week, as will be the assignments originally scheduled 
for next week.  This should bring us back on schedule.  
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 06/24/04 – Agreement to Proceed with CCDT Working Group     

 Activities 
 07/06/04 - Agency / Participants Identified 
 07/06/04 - Bi-weekly work Sessions Scheduled 
 07/06/04 – First work Session – Review, Discussion and Modification of  

   Deliverables & Work Schedule 
 07/22/04 - Review and Modification of Presentation for ITAC –  

   Permission to Proceed 
 07/26/04 – No meeting  
 08/02/04 - Court Presentation of Detailed IJIS Criminal Objectives and  Schedule 
 08/09/04 – Court Presentation of Criminal Data Dictionary, Data Sharing  
    Standards, Policies and Practices 
 08/16/04 - Individual Descriptions of Agency Court Data      

 Utilization and Court’s Agency Data Utilization 
 08/23/04 - Individual Agency Court Data Requirements and Court’s Agency Data 

Requirements   Individual Agency Data Delivery Requirements 
 08/30/04 - Individual Agency Data Delivery Requirements  Individual Agency Data 

Delivery 
Requirements AND Data / Record Layout Requirements & Screen / 
Document Requirements  

 09/06/04 – No work Session - Holiday  
 09/13/04 – Data / Record Layout Requirements & Screen / Document Requirements  

Final Draft  
 Closing Review, Prepare Presentation 

 09/20/04 -  Final Draft & Closing Review, Prepare Presentation    Extra Work Session – if  
Required 

 09/23/04 -Comprehensive Data Requirements Document, Prioritized Delivery  
 Requirements Presented as Final Report to ITAC 

 
 Project Cost 

 
      Total baseline budget – N/A 
      Revised budgets and justification/authorization for revisions - N/A 
      Budget Spreadsheet- N/A  

 
No Budget – each agency is participating using existing resources.  
 

 Issues of Concern 
 
Open Issues of Concern 

 
 

1. Is there a final disposition field? We couldn't find one and are wondering how we would 
know which disposition should be considered final. 
2. Why are no charge count fields included on this list? As Deloris Hunter, our Records 
Manager noted, the count may be a way of determining what charge to match to our original 
arrest charge, because the court can take one arrest charge and create several counts. [I do 
realize the date to add new fields has passed, but I thought I would check on this]. 
3. There are several charge codes. Which one does the court populate with their charge 
code, because their charge code is different from the MPD "original" arrest code.   
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2. The MPD reported data quality issues that must be examined in detail prior to 
conversion of court data: 

e. There must be an examination to determine if arrest data submitted 
automatically to the courts properly overwrite/updates court files 

f. There must be an examination of court data on CJIS where more than 
ten (10) charges are sent from the court.  Charges in excess of 10 may 
inadvertently be written to the next arrest record. 

g. If charges are inadvertently written to an incorrect record, errors will be 
found in the disposition fields. 

 
Closed Issues of Concern 

  
1. Resolution:  The ITAC has given the CCDT Working Group permission to proceed. 

The ITAC will be required to approve the project and give permission to proceed 
2. Resolution:  The Court Project Manager recognized this deficiency and will provide 

leadership on these subjects during the course of the project. The ITLO did not 
anticipate use of document/file transfers; the courts will need to identify the most 
appropriate opportunities for document creation and transfer  

3. Resolution: The DCSC CIO has discussed the issue with his project team and 
vendors.  The court expects to be using GJJXDM by December. The use of the 
Global Justice XML Data Model 3.0 is considered mandatory by ITAC agencies for all 
future efforts.  It is an important portion of JUSTIS Phase 4.  The IJIS project utilizes 
Legal XML.  The two are not compatible nor are the “translatable.” 

4. Resolution:  All agencies have been notified of the activity and invited to participate.  
The project schedule will not allow a “hold” while other agencies make a 
determination to participate.  “The train has left the station.”  The US Marshal Service 
visited the ITLO and Security Officer and has been invited to join the effort. Although 
the number of individuals representing different portions of member agencies is 
participating, not all agencies are represented.  Missing, in particular, are users such 
as the State Department and FBI, and partners from HIDTA and CapWIN. 

 
 
• Related Projects 
 

1. JUSTIS Phase Four 
2. SHIELD Implementation 
3. CapWIN & HIDTA interfaces 
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CCDT Meeting Notes 
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ITAC Court Core Data Transfer Project  
Meeting Notes  

 
August 9, 2004 

 
These notes will be followed by a more structured Status Report posted later this week. 
 
Mr. Dave Kennamer initiated the meeting with a review of the purpose of these work 
sessions and more specifically the high lights from the last work session.  We will ask 
Mr. Greg Hale to place the slides from his excellent discussion last week on the JUSTIS 
Virtual Office.  
 
Mr. Dan Cipullo led the court discussions with an examination of the age of data that will 
be converted.  Court data extends back to 1978.  The questions raised included: 

• Will all court data be converted 
• Can / how would “old” data be updated 
• Should each agency have a copy of converted data  
• How would the court archive be structured / accessed 

There was a great deal of discussion regarding whether copies of converted data should 
be maintained by agencies.  While an agency has business processes that require 
compilations and aggregations of data, and individual summaries for both analysis and 
classification activities, many participants felt that “one true copy” of data must be a 
constant and the courts archive should serve that purpose.  Prior to a finalization of this 
discussion, the courts will need to define the archive they will maintain, the data therein, 
access methodologies and the ability of an agency to utilize that archive.  This discussion 
led to an assignment for the courts for the next work session.  See “Assignments”. 
 
Mr. Cipullo also mentioned two other issues: 

• Maintenance responsibility of CHRI by the courts 
• Charge Code standardization  

The courts will encourage, and support, the use of the DC Tracking Number so that all 
portions of a criminal cycle can be joined to form a complete record of activity.  Dan 
does not feel it is appropriate for a judicial agency to be a de facto Central Repository.  
This issue was studied, in detail, by a prior ITAC Legislative Working Group.   JUSTIS 
staff will be asked to make that document available.  See Assignments. 
 
Dan initiated a discussion of standardization of charge codes.  While there was general 
support for such an effort, there was any number of questions.  The moderator asked that 
the discussion not be addressed as an issue for the CCDT Working Group inasmuch as it 
might distract from completing our work within our aggressive schedule.  The discussion 
of charge codes will continue, it is certain. 
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The courts also indicated that electronic transfer of documents, to and from the court, are 
to be included in this Working Group’s work product.  As a consequence, both the courts 
and the agencies will include “document” as a data transfer / input media. 
 
The discussions created an opportunity to define work products for next week’s work 
session.  They include: 
 
(Note – please bring a minimum of two copies of all work products; one for your use and 
one to be turned in to the work session moderator for Working Group records.  Some 
work products, identified by “copies for work group” should be provided to all 
participants.  It appears that 25 copies will be normally sufficient.) 
  
ASSIGNMENTS: 
 
Agencies: 
 

9) Please identify any archive files maintained by the agency which contain / 
duplicates “old” court data. 

10) Please identify, by year, the data the agency would require the courts convert and 
make available to the agency for each type of charge listed below.  Also include 
whether the data would represent only convictions or all cases.  Please expand the 
“charge type” as necessary. 

  Types: 
   DC misdemeanors 
   Traffic  
   US misdemeanors 
   Felonies 
   SP / Fugitive 
 
11) Please include DC Tracking Number in the data identified to be made available 

by the courts. 
12) Please provide for input and maintenance of the DC Tracking Number in the 

agency data base. 
13) Please provide for the DC Tracking Number to be passed to the courts as agency 

input as both data and document transfer. 
14) Please list the agency business processes which require court data. Copies for 

work group.  (An excellent example of how to present this information was 
offered by the USAO and is found on the Virtual Office as “T.1 USAO Court Process 

Chart” ) 
15) Please list the data requirements for each business process identified. (An 

excellent format for this listing is an Excel work sheet offered by CSOSA, 
identified on the Virtual Office as “T.1 CIS Data Field Definition Chart”)   

http://itac.cjcc.dc.gov/uploads/Court Processes from Nancy - USAO.doc
http://itac.cjcc.dc.gov/uploads/Court Processes from Nancy - USAO.doc
http://itac.cjcc.dc.gov/uploads/CISfieldsTemplate.xls
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16) Please include, as additional columns or in the comments as appropriate: 
• the best delivery method – for example “push as data”, “electronic transfer 

of document”, paper document, etc. 
• the best timing of the delivery. 

17) Please make a “wish list” using the chart identified above, of data which the 
agency currently does not receive from the courts (and/or such court data obtained 
from third parties).  Please identity such data as either “mission critical” or 
“desirable” in the comments column.  

18) Please provide a master list of all data identified in the above exercises.  Please 
identify “wish list” data by utilization of colors or fonts types differentiating this 
data from data currently received.  Copies for work group.   

 
Courts: 
 

7. Please define “archive”.  Copies for work group.   
8. Please list the court business processes which require agency data. Copies for 

work group.  (An excellent example of how to present this information was 
offered by the USAO and is found on the Virtual Office as “T.1 USAO Court 

Process Chart” ) 
9. Please list the data requirements for each business process identified. (An 

excellent format for this listing is an Excel work sheet offered by CSOSA, 
identified on the Virtual Office as “T.1 CIS Data Field Definition Chart”)   

10. Please include, as additional columns or in the comments as appropriate: 
a. the best delivery method – for example “push as data”, “electronic 

transfer of document”, paper document, etc. 
b. the best timing of the delivery. 

11. Please make a “wish list” using the chart identified above, of data which the 
court currently does not receive from the agencies (and/or such agency data 
obtained from third parties).  Please identity such data as either “mission 
critical” or “desirable” in the comments column.  

12. Please provide a master list of all data identified in the above exercises.  
Please identify “wish list” data by utilization of colors or fonts types 
differentiating this data from data currently received.  Copies for work group.   

  
JUSTIS Staff 

 
1) Provide a copy of the study completed by the ITAC Legislation working Group 
 which addresses the issue of CHRI and a Central Repository.  
2) Provide a copy of a portion of the charge code table developed in a neighboring 

state. 
 

http://itac.cjcc.dc.gov/uploads/Court Processes from Nancy - USAO.doc
http://itac.cjcc.dc.gov/uploads/Court Processes from Nancy - USAO.doc
http://itac.cjcc.dc.gov/uploads/CISfieldsTemplate.xls
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The next CCDT working Group session will be August 16, in the OAG conference room 
in the north east corner of the 10th floor of Judiciary Square, 441 4th street, NW, from 
10:00 – 12:00. 
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ITAC Court Core Data Transfer Project  
Meeting Notes  

 
August 16, 2004 

 
These notes follow a more structured Status Report posted earlier on the ITAC Virtual 
Office.  
 
The meeting started with a quick review of the work assignments and a description of 
documents either passed out or placed on the Virtual Office.   They included the ITAC 
Legislative Final Report, which addressed the proposed role of a District of Columbia 
Central Repository, and the Maryland District Court Commissioner’s Manual, which 
reflects the work Maryland did to standardize their charge language and implement a 
state-wide standard charge code for reporting and interagency records. 
 
The review (our “show and tell”) of the work products was initiated by the courts.  They 
first started with answers to the archive questions: 

• Will all court data be converted 
• Can / how would “old” data be updated 
• Should each agency have a copy of converted data  
• How would the court archive be structured / accessed 
 

It appears that, if the criminal data follows the course set by the earlier work with 
juvenile and civil data, no data will be “archived”, inasmuch as all data will be converted.  
This data goes back to 1978.  A chart to show the responses for all agencies to their 
archive question will be attempted. 
 
The court then discussed the data they currently share.  This can be found as "T.1 DCSC 

CIS Record Descriptions” on the Virtual Office.   The courts described their interaction with 
other agencies, in particular the lock-up lists processing.  There was general discussion of 
this process and what/how this may be handled in the future. 
 
Following this presentation, several agencies presented their work products.  These 
included: 
 

19) Please identify any archive files maintained by the agency which contains / 
duplicates “old” court data. 

20) Please identify, by year, the data the agency would require the courts convert and 
make available to the agency for each type of charge listed below.  Also include 
whether the data would represent only convictions or all cases.  Please expand the 
“charge type” as necessary. 

http://itac.cjcc.dc.gov/uploads/CIS record desc.pdf
http://itac.cjcc.dc.gov/uploads/CIS record desc.pdf
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  Types: 
   DC misdemeanors 
   Traffic  
   US misdemeanors 
   Felonies 
   SP / Fugitive 
 
21) Please include DC Tracking Number in the data identified to be made available 

by the courts. 
22) Please provide for input and maintenance of the DC Tracking Number in the 

agency data base. 
23) Please provide for the DC Tracking Number to be passed to the courts as agency 

input as both data and document transfer. 
24) Please list the agency business processes which require court data. Copies for 

work group.  (An excellent example of how to present this information was 
offered by the USAO and is found on the Virtual Office as “T.1 USAO Court Process 

Chart” ) 
25) Please list the data requirements for each business process identified. (An 

excellent format for this listing is an Excel work sheet offered by CSOSA, 
identified on the Virtual Office as “T.1 CIS Data Field Definition Chart”)   

26) Please include, as additional columns or in the comments as appropriate: 
• the best delivery method – for example “push as data”, “electronic transfer 

of document”, paper document, etc. 
• the best timing of the delivery. 

27) Please make a “wish list” using the chart identified above, of data which the 
agency currently does not receive from the courts (and/or such court data obtained 
from third parties).  Please identity such data as either “mission critical” or 
“desirable” in the comments column.  

28) Please provide a master list of all data identified in the above exercises.  Please 
identify “wish list” data by utilization of colors or fonts types differentiating this 
data from data currently received.  Copies for work group.   

 
The agencies which presented their work produces were: 
 
 Pretrial Serves Agency 
 Court Services and Offender supervision Agency 
 United State's Attorney Office 
 Public Defender Services 
 Metropolitan Police Department 
 Department of corrections 
 
 (One agency, the Office of the Attorney General, due to personnel changes, is 

expected to turn in their work during the week) 

http://itac.cjcc.dc.gov/uploads/Court Processes from Nancy - USAO.doc
http://itac.cjcc.dc.gov/uploads/Court Processes from Nancy - USAO.doc
http://itac.cjcc.dc.gov/uploads/CISfieldsTemplate.xls
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Each of these work products was superb.  Each provoked questions and discussions 
which clarified both the data requirements for the new court system and the relationship 
between the agencies.  The work so exceeded the expectations, it cut an entire week from 
the schedule.   
 
All work products are requested to be turned in as electronic copies.  As they are sent in, 
they will be posted on the Virtual Office.  At this time the courts and the United State’s 
Attorney Office have turned in their work and it has been posted with a date of 08/16/04. 
 
You are very welcome to post your work yourself.  If you should do so, please do me 
two favors: 1) please include your agency acronym and the date of 08/16/04 in the 
title. (Remember the prefix T.1), and 2) send me a note that you’ve posted 
something. 
 
The discussions of these work products created an opportunity to jump ahead on the 
schedule and define new work products for next week’s work session.  They include: 
 
(Note – please bring a minimum of two copies of all work products; one for your use and 
one to be turned in to the work session moderator for Working Group records.  Some 
work products, identified by “copies for work group” should be provided to all 
participants.  It appears that 25 copies will be normally sufficient.) 
  
ASSIGNMENTS: 
 
Agencies: 
 

1) Please review your list(s) of data items in light of the discussions from the 
08/16/04 work session and submit a consolidated list of data items.  The list 
should identify the court data item name, the agency data item name, if the data is 
currently acquired/furnished, if is a “wish list” item, if the data item should be 
available as a response to a query, if it should be push, if so the timing, if it should 
be on an automated document, if so which document(s).   
 
The suggested format for this submission can be found on the Virtual Office as 
“T.1 Consolidated Data Worksheet 08/16/04”.  A copy, with a short set of 
directions, was sent as an email on 08/16/04, titled “Please Use”.  (If you cannot 
find that particular email, please tell and I’ll send it again.) 
 

Courts: 
 
2) The courts will do the same, but in “reverse”, that is, their list will reflect court 

data requirements from agencies. Copies for work group. 

http://itac.cjcc.dc.gov/uploads/Consolidated Data Worksheet.xls
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JUSTIS Staff 

 
Provide a copy of the study completed by the ITAC Tracking number report...  
3) Provide a copy of a portion of the charge code table developed in a neighboring 

state. 
4) Provide a copy of the data listing for the hourly, automated “push” of the JUSTIS 

Arrest Core Data Transfer function currently available on JUSTIS.  
5) Re-send directions for the access and registration for the ITAC Virtual Office to 

all members of the Working Group.  
 

The next CCDT working Group session will be August 23.  The location will be sent to 
you as soon as I receive a couple emails.  The meeting will start at 10:00 and end 
promptly by noon.  
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ITAC Court Core Data Transfer Project  
Meeting Notes  

 
August 23, 2004 

 
These notes follow a more structured Weekly Status Report posted 08/23/04 on the ITAC 
Virtual Office.  
 
The meeting started with a quick review of the work assignments and a description of last 
week’s documents, passed out or placed on the Virtual Office.  No “show and tell” of the 
work products this week.  The moderator acknowledged that the assignment made last 
week, and be completed by this week’s work session was overly ambitious.  As a 
consequence, we discussed various aspects of the assignment and re-assigned the 
completion of this work – agency selection of court data requirements from the chart 
found on the Virtual Office entitled “T.1 Agency Selection of Court Data Items” will be due 
on August 30.  An electronic copy MUST be sent to Earl by that date.   
 
Any additions to the chart, either omission or changes, must be submitted by Tuesday, 
August 24.  The FINAL chart will be posted by COB that date. 
 
Those who wish to review the court data dictionary can visit "T.1 DCSC CIS Record 

Descriptions” on the Virtual Office. 
 
There is concern about two issues:  public data, and data access control.  After some 
discussion, Dave Kennamer, JUSTIS Security Officer, reiterated that JUSTIS can, and 
does, control what records can be accessed at both the agency and individual levels.  
Therefore, no-one who has not been so authorized by your agency, even in your agency, 
can access any JUSTIS record.   
 
In addition, Dave indicated that “JUSTIS can be accessed via the Internet” is somewhat 
misleading.  To access JUSTIS from other than the DC WAN, a secure Virtual Private 
Network (VPN) connection must first be created.   This cannot be accomplished without 
prior knowledge and permissions by the Security Officer.  The data then sent via the 
Internet is twice encrypted, once by our system and then by the VPN. 
 
The agencies were reminded that, while access by the public and “public information” 
classification of data is and will continue to be an area of concern, that there is no public 
access to JUSTIS.  In addition, those public access discussions are inappropriate when 
discussing data access between JUSTIS users as there are all justice agency peers, and as 
Dave indicated, all access is controlled by the data owner. 
 

http://itac.cjcc.dc.gov/uploads/Agency Selection of Current Court Data Item Listing.xls
http://itac.cjcc.dc.gov/uploads/CIS record desc.pdf
http://itac.cjcc.dc.gov/uploads/CIS record desc.pdf
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The next assignment concerns two views of data.  The first is the court data screen output 
or display in response to a user query and the second, court to agency automated 
documents.  
An example of a somewhat typical DCSC output was provided and distributed.  The 
moderator admitted difficulty in designing a methodology to produce a display work 
product to be included in the final report. 
 
A great deal of discussion followed.  The moderator asked for participants to just list their 
insights, positive and negative regarding the current JUSTIS output – for example, many 
had indicated that current JUSTIS output showed only one charge/count per query, and 
many users wanted all counts/charges to be on a single output. 
 
The courts indicated that the JUSTIS output was not, in fact, what they recommended and 
the court would insist on a number of changes.  We were reminded that the CIS output 
was different from JUSTIS output and that CIS output was much more detailed and 
comprehensive. 
 
A number of participants pointed to the juvenile output on JUSTIS as more in-line with 
their needs.  The DCSC design team indicated that the juvenile output design was still in 
play and that the criminal and juvenile display would have different data.  The DCSC 
design team suggests that they would bring in a sample display, a straw man, for 
discussion next week. 
 
The CSOSA team indicated the systems used by both CSOSA and PSA has a more 
detailed methodology for accessing and display of court data.  They asked to show how 
their systems address court data and perhaps the Working Group would see features from 
this approach that would benefit JUSTIS. 
 
The moderator asked fro all there approaches to be available next week. 
 
The moderator passed out a chart from which the first cut at identifying automated 
document exchange could be made.  This chart and the direction are on the Virtual Office 
as “T.1 Agency Automated Documents Requirements “and T.1 Agency Automated Documents 

Requirements - Directions” respectively.  This chart is to identify the participating 
agency/court relationships via automated documents. 
 
This led to a discussion of security, methods, formats, etc.  In addition, it was pointed out 
that other documents, nor perhaps court centered, would go a long way to solving many 
operational problems.  The PD 163 as a glaring example.  (MPD indicated, during this 
discussion that the 163 could not be currently automated and the prospective data for 
possible automation may be as much as three years away.)  
 

http://itac.cjcc.dc.gov/uploads/Document Requirments 08-23-04.xls
http://itac.cjcc.dc.gov/uploads/Document Requirments DirectionsBook1.xls
http://itac.cjcc.dc.gov/uploads/Document Requirments DirectionsBook1.xls
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The moderator asked that we not address the myriad of issues surrounding any and all 
possible automated documents until we have first determined which are required and then 
isolate the document requirements.  Then the discussion of security, methodology, 
formats and such will have a more realistic base.  As to other documents, it is feared that 
if we were to pursue all such documents we would not be able to complete the court 
oriented work products from this project in time for the results to be used by the DCSC 
design team.  Automated documents appear to be a subject for a follow-on Working 
Group at the conclusion of this effort. 
 
Please remember all work products are requested to be turned in as electronic copies.  As 
they are sent in, they will be posted on the Virtual Office.   
 
You are very welcome to post your work yourself.  If you should do so, please do me 
two favors: 1) please include your agency acronym and the due date of the 
assignment in the title. (Remember the prefix T.1), and 2) send me a note that 
you’ve posted something. 
 
(Note – please bring a copies of all work products to the work session.  Some work 
products, identified by “copies for work group” should be provided to all participants.  It 
appears that now more than 25 copies will be required.) 
  
ASSIGNMENTS: 
 
      Agencies: 
 

29) Please review and complete your 08/23/04 list(s) of data items.  The list should 
identify the court data item name, the agency data item name, if the data is 
currently acquired/furnished, if is a “wish list” item, if the data item should be 
available as a response to a query, if it should be push, if so the timing, if it should 
be on an automated document, if so which document(s). Copies for work group.  
To be turned in as both electronic and hard copies by 08/30/04. 

30) Please complete your first draft of the agency view(s), opinions and/or 
presentations of how the new DCSC response to a query should be designed, for 
08/30/04 work session. 

31) Please complete your first draft of the automated documents and their 
transmission paths requirements chart for 08/30/04 

 
Courts: 
 
32) Courts will offer a listing of the volume of information, by year, currently 

available for conversion considerations.  
33) The courts will do the same as #2, but in “reverse”, that is, their data requirements 

list will reflect court data requirements from agencies. Copies for work group. 
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34) The courts will do the same as #3, but in “reverse”, that is, their query response 
will reflect court concepts and/or experiences from earlier phases of this project. 
Copies for work group. 

35) The courts will do the same as #4, but in “reverse”, that is, their automated 
documents and document flows requirements will reflect court document 
requirements from other agencies. Copies for work group. 

 
JUSTIS Staff 

 
7. Continue to update, correct and add to membership list 
8. Provide a “final” update to the court data items list & place update on virtual 

office by 08/24/04. 
9. Start a consolidated Agency Court Data Items Requirements List  
10. Prepare and post a copy of the Meeting Notes from 08/23/04 CCDT Working 

Group. 
11. Request soft copies of all agency work products. 
12. Prepare for the next CCDT meeting. 

 
 

The next CCDT working Group session will be August 30.  The location will again be at 
Metropolitan Police headquarters, 300 Indiana Avenue, Room number is 2066 (just to the 
right ax you enter the lobby).  The meeting will start at 10:00 and end promptly by noon.  
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ITAC Court Core Data Transfer Project  

Meeting Notes  
 

August 30, 2004 
 
These notes follow a more structured Weekly Status Report posted 09/01/04 on the ITAC 
Virtual Office.  
 
The meeting started with a quick review of the work assignments and a description of last 
week’s documents, passed out or placed on the Virtual Office 
 
Any additions to the Selection of Court Data Items Chart, either omission or changes, 
must now be submitted as additions to the agency’s FINAL chart submission.  
 
FINAL SUBMISSIONS OF ALL WORK PRODUCTS ARE DUE by Friday,  
September 3.  All final submissions must be electronic.  They include: 

• Agency Descriptions of Court Data and Use 
• Agency Selection of Court Data Items 
• Agency Automated Documents Requirements 
• Court Output / Display Descriptions 

 
Those who wish to review the court data dictionary and other draft documents to review 
submissions by all agencies can visit the “T.1” section of the virtual office.  
 
There was discussion of “charges” vs. “counts.”  The court indicated they were 
interchangeable terms if art.  The court will prepare a description of “counts” for 
distribution. 
 
The court announced their data conversion plans.  They will convert all felony back to 
1978.  They will convert all misdemeanor cases back to 1978, but will convert case 
history of misdemeanor cases only back 10 years.  
 
The courts indicated they were going to al numbering system for cases in the future.  
However, each type of case would have a prefix which would change should the type of 
case change.  As this has led to confusion and severe data quality problems in the past, 
the courts were asked to re-examine the use of changeable prefixes. 
 
The court explained it has no “body attachments” and that all bench warrants will be 
carried on the system. 
 
The ITLO discussed his poor directions for the Selection of data Items Chart.  Some 
agencies selected “query” for all data items they wished to see displayed as the result of a 
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query.  This was the intent of the directions.  Other agencies selected “query” if they 
wanted that data to be indexable.  The ITLO feels that both methods will work 
satisfactorily, and the end result will not handicap those who selected data as only 
indexable items. 
 
The ITLO indicated some agencies selected both “current” and “wish” for some data 
items.  He eliminated the wish if “current” was selected, reasoning that if one received 
the data, there was no reason to “wish” for it.  It was explained that when this occurred, 
the agency in question was currently getting the data, but only manually, they “wish” to 
receive it in an automated fashion in the future. 
 
CSOSA and PSA presented how their systems would handle court data.  The 
methodology will be described for the final report as their description of how court data 
should be displayed in response to a query.  In brief, the court data is offered in segments 
on a screen.  If the user wishes more information or more details, she/he selects that 
segment.  Again a segmented screen appears, and if there is additional data available, 
they may further “drill” down into the information.   
 
This was an excellent demonstration of an efficient and rapid way to both display and 
query information.  Dennis Caravantes did an outstanding job! 
  
The assignments for the next work session were discussed.   
 
There will be no 09/06/04 Work Session.  The next work Session will be on 09/13/04 – 
in the same room at MPD headquarters.  
 
ASSIGNMENTS: 
 

      Agencies: 
 

36) Please send final soft copies of all work products, either WORD or EXCEL to the 
moderator at earl.gillespie@dc.gov 

37) Please review and complete your final 08/30/04 list of Court Data Items.  
38) Please complete your final report/description of the agency view(s), opinions 

and/or presentations of how the new DCSC response to a query should be 
designed. 

39) Please complete your final report of the automated documents and their 
transmission paths requirements chart. 

40) Remember there is no 09/06/04 Work Session. 
 
Courts: 
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41) The courts will finalize #2, but in “reverse”, that is, their data requirements list 
will reflect court data requirements from agencies. 

42) The courts will finalize #3, but in “reverse”, that is, their query response will 
reflect court concepts and/or experiences from earlier phases of this project. 

43) The courts will finalize #4, but in “reverse”, that is, their automated documents 
and document flows requirements will reflect court document requirements from 
other agencies.  

 
JUSTIS Staff 

 
13. Remind participants there is no 09/06/04 work session. 
14. Continue to update, correct and add to membership list 
15. The Court Data Items list is to be completed by 09/06/04. 
16. An aggregate Agency Court Data Items Requirements List is to be completed 

by 09/06/04. 
17. An aggregate Automated Document Requirements Chart is to be completed 

by 09/06/04. 
18. An Agency Description of Court Output Displays is to be completed by 

09/06/04 
19. Prepare and post a copy of the Meeting Notes from 08/30/04 CCDT Working 

Group. 
20. Request final soft copies of all agency work products to be turned in by 

09/03/04. 
21. Prepared the DRAFT Final Report of the Court Core Data Transfer Working 

Group.  
22. Prepare for the next CCDT meeting on 09/13/04. 
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ITAC Court Core Data Transfer Project 
Meeting Notes 

 
 

September 13, 2004 
 

The meeting commenced with a note that the first draft of the Court Core Data Transfer 
Working Group’s final report had been posted to the virtual office and that all revisions 
should be submitted to Dave Kennamer by noon, Thursday, September 16.   
 
The discussion then continued along the idea that the final report was a statement of user 
agency requirements largely developed from knowledge of the existing court data 
transfer processes. It needs to be widely accepted that DCSC is planning the following: 

o A conversion to a new, CourtView based system without any parallel processing 
with CIS. 

o The cut over to the new system is planned for May, 2005. 
o Data elements as currently delivered will, in many cases be changed in format 

and in some cases, context. 
o These changes may require considerable changes to existing, non DCSC 

applications. 
 
It is clearly desirable for DCSC to produce some form of data dictionary or data mapping 
document to assist the user agencies in their conversion.  This document should include 
such information as: 

o Name of the data element. 
o Properties of the data element such as text, number etc. 
o Description of the data element. 
o Mapping to old data element if such a mapping exists. 
o Definitions of all codes.   

 
In addition, several users expressed a desire for Entity Relationship Diagrams (ERDs) 
and test data.  The initial response regarding both was that CourtView has thousands of 
ERDs with complex relationships and that the DCSC was not planning on providing test 
data.  
 
There is a strong interest in continuing meetings where DCSC would then begin to 
present details about the data that will be provided.  It was noted that the whole idea of 
some type of data dictionary assumes that the information that would ordinarily be 
contained in a dictionary must be documented at some point early in the development 
cycle for the new system.  If that document currently existed, the follow on process 
would be one of user agency negotiation with DCSC over the adequacy of the data and 
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the implications on agency systems.  Since that document is not believe to be available in 
the next few weeks, it was suggested that continuing meetings take place where DCSC 
can present preliminary details about the new data elements to allow the agencies more 
advanced notice to react.  It was generally agreed that the CCDT group should continue 
to meet every other week assuming there is enough incremental information made 
available during that period. 
 
The meeting adjourned with the notion that the next meeting would conclude this phase 
of the effort and that the continuation process would be driven by DCSC’s ability to 
present interim information about the data form the new system. 
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ITAC Court Core Data Transfer Project 

Meeting Notes 
 
 

September 20, 2004 
 

The meeting commenced with a request that all changes, modifications, suggestions and 
recommendations for the draft of the Court Core Data Transfer Working Group’s Final 
Report are to be sent to Earl gillespie by close of business this date.   The draft is posted 
to the virtual office.   
 
It was suggested and agreed that two additional segments need added to the report, 
perhaps as addendums:   

• Not all agencies that have a direct need for court data to support their operational 
requirement have fully participated in the preparation of this report.   

• The report did not address how substantial the systems must be to deliver court 
data when current, accepted practices and methodologies are completely replaced 
by the new IJIS approach. 

 
The IJIS Project Manager and the ITLO had earlier discussions for the continuation of 
this Working Group.  While the Working Group has established a requirements 
foundation, as we all know, the devil is in the details.  It has been proposed that starting 
in October, given acceptance of the CCDT Final Report by the ITAC, that the group 
continues examination and discussions of the future relationship with IJIS on a bi-weekly 
basis. 
 
The consensus was that perhaps not all agencies yet fully understand the impact of the 
new court system upon their day-to-day operations and that, beyond a certain point in 
time; it will be too late to make meaningful contributions to the design.  All agencies 
should realize that the future work sessions with the courts are the only means of 
escalation of concerns.  
  
Statements from last week’s work session were re-emphasized at this meeting:  
 
It needs to be widely accepted that DCSC is planning the following: 

o A conversion to a new, CourtView based system without any parallel processing 
with CIS. 

o The cut over to the new system is planned for May, 2005. 
o Data elements as currently delivered will, in many cases be changed in format 

and in some cases, context. 
o These changes may require considerable changes to existing, non DCSC 

applications. 
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It was suggested, as JUSTIS lacks an administrative messaging system, the court use both 
email and the Discussion section of the ITAC Virtual Office to present and discuss, for 
example, modification of charge codes. 
 
The USAO offered a diagram representing a vision of the technical architecture that the 
IJIS / JUSTIS / User Agency might have.  The court development team indicated it very 
nearly presents their technical vision.  The diagram will be added to the addendum 
concerning how robust and resilient the new technical relationship must be.  
 
This also led to a discussion of whether a single data format or multiple data formats – 
each customized for a particular user agency – should be delivered.  Complicating the 
discussion would be both the issues surrounding the timing of delivery as well as issues 
addressing automated documents and such. 
 
The ITLO adjourned the meeting with expressions of appreciation to Dave Kennamer and 
Greg Hale for their leadership, the user agencies for their enthusiastic participation in 
these exercises, and to the court and their vendors for their support and cooperation. 
 
The Final Report will be presented to the ITAC at the regularly scheduled mee5nig on 
September 23.  
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Appendix 
 
 
 

a.  Aggregate Reports  
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Aggregate Agency Selection of Current Court Data Items 
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Automated Documentation Requirements Report  
 
Sort by:  Agency Creating Document 
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Automated Documentation Requirements 

 
Sort by:  Agency Receiving Document 
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b. IJIS Plan Presentation  
 
 

The presentation that follows was presented to the CCDT 
working Group on August 2, 2004 by the IJIS Project 
Manager, Greg Hale. 

 
This presentation was offered as a kick-off session, 
providing vital information about this far ranging 
development effort and as guidance to the Working Group 
as they set about planning the best relationship between 
their exiting systems and business processes. 
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Presented by DCSC

CourtView Orientation 

August 2, 2004

 

DC Courts IJIS Program

IJIS Integrated Project Team

2Presented by DCSC  



3Presented by DCSC

Integrated Justice Information System
Integrated Case Management System (Software)

• Docketing
• Calendaring/Scheduling
• Document Imaging
• E-filing
• Accounting
• Reporting

Data Conversion – 19 applications
Interfaces (External/Internal)
Training
Business Process Integration/Data Quality
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What is IJIS?

IJIS History

4Presented by DCSC

Launched October 1998
Grants obtained for Requirements Analysis
National Center for State Courts Assistance
Original RFP issued Sept 2000
Congressional Inquiry/GAO Audit and Report

Requirements Lack Necessary Specificity
Interfacing with External Systems – extend requirements
User Training – achieve buy in
Avoiding a Schedule-Driven Effort

Revised RFP Initiative 2001-2002
BearingPoint/MAXIMUS selection – Oct 2002

 



5Presented by DCSC

Improve quality and effectiveness of case 
processing
Speed up time entry and retrieval of 
case/calendar information
Eliminate duplicate data entry tasks
Prevent the loss of information
Reduce Operating Costs associated with 
Legacy Support
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IJIS Business Objectives

Project Drivers

6Presented by DCSC

Existing Stove Pipe Operations
Overall Business Reengineering Effort
U.S. Congress
Satisfy “One Family, One Judge” Model
Improve Public Safety of DC Families/Children
Move to Client Server/Internet Technologies
Take Leadership Role
External Agency Linkages

 



7Presented by DCSC

Three Phases/Multiple Waves
Family/Domestic Violence, Social Services, Multi-
Door
Civil, Probate/Tax
Criminal

Spiral Implementation Life Cyle
Determine/Document Requirements
Develop Customizations
Convert Data
Test and Install
Train and Deploy
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IJIS Implementation Plan

How we manage IJIS?

8Presented by DCSC

Implementing Best Practices Processes
ITA
CMMI Level 2

Integrated Project Team
IJIS Facilitator Team
Requirements Traceability
Working Group Facilitation
IT Steering Committee
Change Control Board
Independent Verification & Validation

 



9Presented by DCSC

Wave 1 
Abuse & Neglect
Juvenile
Adoption
½ Multi-Door

Wave 2
Domestic Relations
Domestic Violence
Mental Health

Paternity
Marriage Bureau
CCAN
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Family Court Phase 1

Phase 2

10Presented by DCSC

Probate
Civil

• Small Claims
• Landlord & Tenant
• Civil Action
•Judge in Chambers

Multi-Door

 



11Presented by DCSC

Criminal
• Felonies
• Misdemeanors
• Traffic
• Intake
• Judge in Chambers
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Phase 3

Estimated IJIS Timeline 

12Presented by DCSC  



13Presented by DCSC

Workgroup Kick off – July ‘04
Data Conversion – Aug ‘04
Requirements Sign Off – Oct ‘04
Code Table Configuration
Testing
Go Live – May 2005
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Criminal Implementation Schedule

CourtView Software

14Presented by DCSC

Client Server Application
Central Database – Oracle
Application Servers – Multiple
Desktop Client

Modular Design
Uniface Code
XML – Interface Format

 



15Presented by DCSC

XML Format
CourtView Application Triggers
Pull Data
Push Data
Document Exchange Capability
Existing JUSTIS Interface
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Routing & Messaging Server

IJIS Interface Strategy

16Presented by DCSC

Interface Goals:
Provide agency users with near real-time 
information from the Courts through their 
own systems, as well as providing the 
Courts with more timely information from 
the agencies.
Result:  Better, more timely information 
exchange to enable increased efficiencies 
for agencies and the Courts.

 



17Presented by DCSC

CourtView

Case Interface
Component

Case Create

Case Retrieve or Transmit

Warrant Interface
Component

Warrant Create

Warrant Transmit

Warrant Status Update

Warrant Status Transmit

RAMServer

InBound Interface
Package

OutBound Interface
Package

XML Data
Message

External Applications, Other
Data Sources, etc.

XM
L,

 A
SC

II,
et

c.

Identity M
aintenance

W
eighted Search / D

eclare

CourtView
 Application Functions

C
ase Init, D

ocketing, S
cheduling, etc.

CourtView XML Interface Components

Processing Packages
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18Presented by DCSC

Leverage JUSTIS where possible:
A secure environment
An established architecture and user base 
(over 800 registered users)
Users can access Courts information from 
their own systems
Several agencies “in common”
District/Federal Agency Representation

 

IJIS Interface Strategy



19Presented by DCSC

Agency Systems

Production

Firewall

Internet/
Intranet

Agency Users

Agency Users

Array DLT
Tape drive

Storage Area
Network

Test/Train

Application /
Database
 Servers

IJIS Users

LDAP Server
VPN

Remote Access

Router

Courts Existing Infrastructure

JUSTISRAM Server

IJIS
Databases

DC Courts LAN

Legacy Voucher
Application

Batch
 Flat  F

iles

GSA Pegasus

X
M

L

XML

XML

Agency System

XML

Agency System
Flat File
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IJIS Interface Architecture

IJIS Interface Benefits

20Presented by DCSC

Benefits
More timely exchange of information between 
Court and agencies
Ability to query case types across Court 
system
Direct Access to Case Documents (reports, 
test results, etc.)
Increased financial control
Improved productivity

 



21Presented by DCSC

Bi-Directional Design:
Agencies to JUSTIS to Court
Court to JUSTIS to Agencies

Court Data Origin
Calendar Information/Judicial Assignment
Bond Status
Drug Test Notification
Legal Orders

Information Sharing Confidentiality
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Guidelines for Interfacing
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c.  Suggested Models for IJIS User Interface 

 
 

United States Attorney’s Office RCIS II System Models 
  
 
These models were suggested by the USAO as concepts for the IJIS user 
interface, and were provided the CCDT Working Group as possible 
information displays showing summary relationships of offender data. 
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        D.C Pretrial Services Agency’s PRISM System 

 
 
 
This presentation to the CCDT Working Group was offered by PSA as a 
model for the IJIS user interface; a data retrieval technique generally 
identified as “drilling.” 
 
 
 

D.C. Pretrial Services Agency
Office of Information Technology

August 30, 2004

PRISM 2.0 Criminal History Module
By Dennis Caravantes, 

Software Development Manager

Agenda:
• DC PSA Functions
• PRISM 2.0 Criminal History Module Hierarchy
• PRISM 2.0 Criminal History List
• PRISM 2.0 Court Case Screen (Part 1 and 2)
• PRISM 2.0 Charges Screen
• PRISM 2.0 Dispositions

 



2

PSA Functions
(from the Strategic Plan 2003-2008)

• As with any criminal justice system, the District of 
Columbia’s system is made up of numerous agencies

• PSA performs two critically important tasks that 
contribute significantly to the effective administration 
of justice and enhancement of public safety

• When PSA performs these tasks well, unnecessary 
pretrial detention is minimized, jail crowding is 
reduced, public safety is increased and the pretrial 
release process is administered fairly

– PSA gathers and presents information about newly 
arrested defendants (Diagnostic function)

– PSA supervises defendants released from custody 
during the pretrial period (Supervision function)
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3

PRISM 2.0 Criminal History Module Hierarchy

Criminal History List
– Internal Criminal History list (Washington, DC cases)

– Individual Court Cases
– Charges sub-list

– Disposition(s) sub-list
– Appearances sub-list
– Notifications sub-list
– Supervision and Compliance sub-list
– Bench Warrants sub-list

– External Criminal History list (Other jurisdictions)
– Similar to the Internal CH

– Criminal History Record Check list (last time we verified the 
information)

 



4

PRISM 2.0 Criminal History List

Once a user finds and selects a Defendant the Criminal History List 
displays grouped on three areas:
-Internal Criminal History
-External Criminal History
-Criminal History Record Check
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5

PRISM 2.0 Court Case Screen – PART 1

Internal Criminal History - displays a Court Case identifying data

 



6

PRISM 2.0 Court Case Screen – PART 2

Internal Criminal History – five sub-lists displayed: 
-Charges
-Supervision and Compliance Information
-Appearances – Court Appearances
-Notifications – Court Appearances Notification Letters
-Bench Warrant Information
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7

PRISM 2.0 Charges Sub-list

Underneath Court Case information we list all the charges
 



8

PRISM 2.0 Charges Detail Screen

Underneath the Charge detail we list all the Dispositions in chronological order
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9

PRISM 2.0 Disposition Detail Screen

Underneath the Charge detail we list all the Dispositions in chronological order

 



10

PRISM 2.0 Appearances (Court Appearances)

Underneath Court Case, Supervision Compliance and Charges 
information we list all the Court Appearances for a given case
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11

PRISM 2.0 Bench Warrant Screen

Underneath Court Case, Charges, Supervision Compliance, 
Appearances, and Notifications information we list all the 
Bench Warrants for a given case

 



12

PRISM 2.0 Criminal History Module Hierarchy

Criminal History List
– Internal Criminal History list (Washington, DC cases)

– Individual Court Cases
– Charges sub-list

– Disposition(s) sub-list
– Appearances sub-list
– Notifications sub-list
– Supervision and Compliance sub-list
– Bench Warrants sub-list

– External Criminal History list (Other jurisdictions)
– Similar to the Internal CH

– Criminal History Record Check list (last time we verified the 
information)
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d. Individual Agency Work Products 
 

 
The agencies listed below prepared and contributed a 
multitude of work products in answer to the assignments 
made during the term of the CCDT Working Group. 
 
The original plan for this Final Report included a copy of all 
agency work.  As the report was being assembled it was 
determined that including all the agency work products 
added unnecessary complicity to the effort and that the 
inclusion of the work would make the report very unwieldy 
– expanding the report by over 150 pages. 
 
As a consequence, the vast majority of the agency work 
products will be placed on the ITAC Virtual Office, with the 
prefix “T.1” followed by the agency acronym. 

 
 

i. Court Services and Offender Supervision Agency 
ii. DC Department of Corrections 
iii. DC Sentencing Commission 
iv. Metropolitan Police Department 
v. Office of the Attorney General 
vi. Public Defender Services 

vii. DC Pretrial Services Agency 
viii. Statistical Analysis Center 
ix. United States Attorney 
x. DC Superior Court 
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